



Outline Gantt View: Outline Gantt Table

Activity ID	Activity Name	Start	Finish	2003				2004				2005				2006				2007				2008
				Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan
1	SANE	09/15/04	07/03/07					09/15/04																
2	BETA	09/15/04	07/03/07					09/15/04																
3	BigCal	09/15/04	06/05/07					09/15/04																
4	BigCal assembly	09/15/04	10/13/04					BigCal assembly				L. Pentchev												
5	BigCal tests	10/14/04	05/10/05					BigCal tests																
6	Gep-III	07/05/06	11/07/06													Gep-III								
7	SANE installation	01/02/07	01/30/07																	SANE installation				
8	SANE run	01/31/07	06/05/07																	SANE run				
9	Activity	09/15/04	09/21/04					Activity																
10	Gain Monitor	09/27/04	07/03/07					09/27/04																
11	Design and parts procurement	09/27/04	12/17/04					and parts procurement				E. Frlez,B. Chatthong												
12	EEL tests	12/20/04	01/28/05					EEL tests																
13	BigCal integration	01/31/05	05/20/05					BigCal integration				E. Frlez												
14	BigCal operation	05/23/05	07/03/07									BigCal operation												
15	Gas Cherenkov	09/15/04	07/03/07					09/15/04																
16	Prototype tests	09/15/04	12/31/04					Prototype tests				O. Lukhanin,F. Butaru,Z-E. Meziani												
17	Mechanical/optical design	11/01/04	03/31/05					Mechanical/optical design				S. Choi,O. Lukhanin												
18	Parts procurement	04/01/05	09/15/05									Parts procurement												
19	Tank construction	09/16/05	12/30/05													Tank construction								
20	Assembly	01/02/06	02/10/06													Assembly								
21	EEL tests	02/13/06	03/24/06													EEL tests								
22	In-hall tests	12/11/06	02/02/07																	In-hall tests				
23	Installation	02/14/07	02/27/07																	Installation				



Project Start Finish **Critical Activity**
 Subproject Start Finish **Non Crit. Activity**
 Name Resource Names **Event**
 Name Resource Names **Start** **Name**