

Installation

Central question: Is 8 weeks enough?

R.R. called for more detail.

Specific issues

Need sufficient time for GEPIII activation to die

Which tasks can not be performed in parallel?

Target Installation

6 weeks, 4 people fulltime

No detail yet in this time estimate

Identify tasks which can't overlap

(For example because they use the crane)

Target Magnet power supply

Microwave power supply

Cerenkov

Downstream Beamline

Preliminary Survey and alignment of cerenkov

...