

TASK

Cell #26 Assy. (FWD Chambers)
Cell #28 Assy. (FWD Chambers)
Fiducialize complete package (FWD Chambers)
Proc Cooling Sys (FWD Chambers) Part A
Construct/Install/Test LV Sys ((FWD Chambers)
2nd Package Final Assy. and Testing (FWD Chambers) FY12
Procurement of Consumables for Fab (2013) (FWD Chambers)
Complete Package Assy (FWD Chambers)
Final Testing (FWD Chambers)
Alignment Procedures (FWD Chambers)
Cell #25 Assy. (FWD Chambers)
Package #4 Fabrication (FWD Chambers) FY13
2nd Package Final Assy. and Testing (FWD Chambers) FY13
DUMMY
Package #4 Fabrication (FWD Chambers) FY12
3rd Package Final Assy. and Testing (FWD Chambers)
Proc Cooling Sys (FWD Chambers) Part B
Proc Supprt Frame (FWD Chambers) Part B
Cell #27 Assy. (FWD Chambers)
4th Package Final Assy. and Testing (FWD Chambers)
FY13 Engineering Support for Assembly (CENT CHAMB)
Proc Supprt Frame (CENT CHAMB) Part B
Cross talk Studies (CENT CHAMB)
FY13 Travel (CENT CHAMB)
Resolution Studies (CENT CHAMB)
Magnetic Field Tests (CENT CHAMB)
Shipping (CENT CHAMB)
Procure Sipms Part B
FY12 Engineering Support for Assembly (START COUNTERS) FY13
Fabricate Start Counter (START COUNTERS)
Prepare Fabrication Packages (START COUNTERS)
Procure Sipms Part A
Vend Fab Light Guides (WC) Peg Point # 12 - 10th Production Delivery
Vend Fab Light Guides (WC) Peg Point # 6 - 4th Production Delivery
Vend Fab Light Guides (WC) Peg Point # 7 - 5th Production Delivery
Vend Fab Light Guides (WC) Peg Point # 8 - 6th Production Delivery
Installation BCAL Calibration System (BarCal) FY13
Installation BCAL Calibration System (BarCal) Procurements
SiPM cool Procurement labor FY13 (FY12 @ 15221161)
Vend Fab Light Guides (WC) Peg Point # 9 - 7th Production Delivery
Vend Fab Light Guides (WC) Peg Point # 10 - 8th Production Delivery
Mechanical Support (BarCal)
Light Tight Boxes (BarCal)
SiPM Elec Preamp/Sum, Temp stab, Mech cooling FY11 Part B
Proc Supprt Struct and assy tooling (BarCal) Part B
SiPM cool Procurement labor FY12 (FY13 @ 15221161s)
SiPM cool light guide grating
Fabricate BCAL Calibration System (BarCal) Labor FY12
Fabricate BCAL Calibration System (BarCal) Procurement
SiPM cool mechanical support
SiPM cool Cooling plate
DUMMY
SiPM cool Electronic heat removal