

LSD Deputy Report

July 12 – June 18

Randy Michaud

General Comments:

- Work is going well
- No injuries or close calls
- INJ afternoon lockup to support testing went “OK”.
- SL afternoon lockup to support 2L22 continues to go well.

Specifics:

- 2L22 Commissioning wrapping up this week (~Friday)
- Completed INJ mini-checkout to support testing
 - Gun cathode heat and activate
 - MPA5D05 test ongoing (PEPPo)
 - Transverse Emittance Measurements to 500 KeV
- 0L04 moved to 2L21
 - 0L04 bases demo'd
- 2S/2R plates and stands – 1S LCW demo – Tagger SEG Blocks
- 1R bolt layout – SW 2A align – INJ network
- General clean up of crane pits (SA, NA)
- Electrical Power Load Shed event