

Long Shutdown Integration Meeting

December 15, 2011

F224-225, 10 am

AGENDA

- **Scope of Work Diagram** W. Akers
- **Scheduling Organization and Software**

- **Status of Action Items** Pilat, All
 - Matrix of Schedule Constraints Harwood, Oren
 - Location List for Dehumidifiers Solaroli/Sperlazza
 - Penetrations Repair, Locations and Conflicts Solaroli/Sperlazza
 - Counting House Rehab/HMS Running Akers
 - Peppo Scheduling Pilat

- **Around the room, updates** All
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - 12 GeV Civil R. Yasky
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL R. Legg
 - Operability S. Suhring
 - Engineering W. Oren
 - Facilities M. Solaroli/B. Sperlazza
 - ESH&Q M. Logue
 - PMI P. Collins, H. Derby
 - Integration D. Napier

- **Next Meeting** F. Pilat