

# Long Shut-Down Integration Meeting

December 8, 2011

CC F224-225, 10:00 a.m.

## AGENDA

- **Feedback of Schedule Interactions** (All)  
(“FY12-13 Interactions\_Harwood\_11-11-30” document)
- **Feedback to FML for Scheduling/Contracts** (All)  
(“12MSD FM and Logistics\_11-11-21” document)
  
- **High Level Schedule Scope Status** (W. Akers)
  
- **MS Project Server – Beta Testing Status** (W. Akers)
  
- **Website/Shared Folder Status** (C. Fragapane)
  
- **Around the Room, Updates** (All)
  - 12 GeV Accelerator L. Harwood
  - 12 GeV Physics G. Young
  - 12 GeV Civil R. Yasky
  - Physics R. Ent, J. Gomez, W. Akers
  - FEL R. Legg
  - Operability S. Suhring
  - Engineering W. Oren
  - Facilities M. Solaroli
  - ESH&Q D. Owen, K. Welch
  - PMI P. Collins, H. Derby
  - Integration D. Napier
  
- **Next meeting** (D. Napier)