

# Long Shutdown Integration Meeting

March 28, 2013

F224-225, 10:00 a.m.

## AGENDA

- **Intro** D. Napier
- **Update on TLA Milestones** R. Yasky
- **LSD Report** D. Napier
- **LSD Schedule and Scope**
- **CHL-1 Cooldown** M. Wright
- **12 GeV Accelerator Update** L. Harwood
- **Utilization of External Resources** W. Akers
- **Around the Room:**
  - 12 GeV Accelerator L. Harwood
  - 12 GeV Physics G. Young
  - Physics R. Ent, J. Gomez, W. Akers
  - FEL G. Neil, R. Walker
  - Operability S. Suhring, A. Freyberger
  - Commissioning, CASA M. Spata
  - Engineering, Cryogenic W. Oren
  - Facilities (CHL pipe) B. Sperlazza
  - ESH&Q M. Logue, D. Owen
  - PMI P. Collins, K. Krug

LSD Schedule Status

LSD Deputy Report

TLA LSD Milestones

Notes