

Long Shutdown Integration Meeting

November 8, 2012

F224-225, 10:00 a.m.

AGENDA

- **Re-baseline and Director Review** F. Pilat
- ~~LSDD Report~~ ~~_____~~ A. Freyberger
- **Status of Input for Review** D. Napier
(aka “Laundry Lists”)
- **Updates:**
 - **Cryogenics, Cool-down** W. Oren
 - **SRF Status** J. Preble
 - **CTF, CMTF, VTA** E. Akers
 - **Integrated Plan Cryo/RF** M. Drury, B Merz
 - **Halls** W. Akers
- **Around The Room**
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL R. Legg
 - Operability S. Suhring, A. Freyberger
 - Commissioning, CASA M. Spata
 - Engineering W. Oren
 - Facilities B. Sperlazza
 - ESH&Q M. Logue, D. Owen
 - PMI P. Collins, K. Krug
 - Integration D. Napier

LSD Schedule Status

Rebaseline outline

Notes