

Long Shut-down Integration Meeting

January 19, 2012

F224-225, 10 am

AGENDA

- Schedule Development Plan & Timeline (D. Napier)
- Review of Shutdown Scope of Work (W. Akers)
- Review & Update List of Outstanding Items/Decisions (D. Napier)
- Around the Room, Updates (All)
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - 12 GeV Civil R. Yasky
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL R. Legg
 - Operability S. Suhring
 - Engineering W. Oren
 - Facilities B. Sperlazza
 - ESH&Q M. Logue
 - PMI P. Collins, H. Derby
 - Integration D. Napier
- Next Meeting (D. Napier)

LSD Scope of Work_akers

LSD Schedule development plan & timeline_napier

LSD List of Issues