

# Long Shutdown Integration Meeting

April 11, 2013

F224-225, 10:00 a.m.

## AGENDA

- Intro F. Pilat
- LSDD Report B. May
- Update on TLA Milestones R. Yasky
- Cooldown Update and Cryomodule Test Plans M. Drury
- Cryogenics: CHL-1, CHL-2, HDR, CTF W. Oren/D. Arenius
- FEL Status and Plans G. Neil/G. Williams
- LSDD Schedule Status & Progress D. Napier
- Around the Room:
  - 12 GeV Accelerator L. Harwood
  - 12 GeV Physics G. Young
  - Physics R. Ent, J. Gomez, W. Akers
  - FEL G. Neil, R. Walker
  - Operability S. Suhring, A. Freyberger
  - Commissioning, CASA M. Spata
  - Engineering, Cryogenics W. Oren
  - Facilities (CHL Pipe) B. Sperlazza
  - ESH&Q M. Logue, D. Owen
  - PMI P. Collins, K. Krug

LSD Deputy Report

Test Lab Addition - LSD Milestones

Meeting Minutes