

# Long Shutdown Integration Meeting

June 20, 2013

F224-225, 10 a.m.

## AGENDA

- **Introduction** F. Pilat
- **LSD May Progress** D. Napier
- **LSDD Report** W. Oren
- **Cryogenics (CHL-1 CHL-2 HDR)** W. Oren
- **Cryomodule Commissioning Status** M. Drury, J. Preble
- **RF System Commissioning Status** B. Merz
- **Commissioning Update** A. Freyberger
- **Around-the-room**
  - 12 GeV Accelerator L. Harwood
  - 12 GeV Physics G. Young
  - Physics R. Ent, J. Gomez, W. Akers
  - FEL G. Neil, R. Walker
  - Operability S. Suhring, A. Freyberger
  - Commissioning, CASA M. Spata
  - Engineering , Cryogenic W. Oren
  - Facilities (CHL Pipe) B. Sperlazza
  - ESH&Q M. Logue, D. Owen
  - PMI P. Collins, K. Krug

LSD Schedule Status  
Commissioning Update  
LSD Deputy Report  
Notes