

## Long Shutdown Integration Meeting

June 21, 2012

F224-225, 10:00 a.m.

### AGENDA

- **Intro** **F. Pilat**
- **LSDD Report** **D. Napier**
- **Discussion of schedule progress:**
  - Update on Cryomodules, Extraction **L. Harwood**
  - Halls **W. Akers**
  - CHL1 Cooling Towers, HVAC, Penetrations **B. Sperlazza**
  - Admiral Work **Hogan/Drury**
- **Schedule, 3 months look-ahead** **D. Napier**
- **Around the room, updates** **(All)**
  - 12 GeV Accelerator **L. Harwood**
  - 12 GeV Physics **G. Young**
  - Physics **R. Ent, J. Gomez, W. Akers**
  - FEL **R. Legg**
  - Operability **S. Suhring, A. Freyberger**
  - Engineering **W. Oren**
  - Facilities **B. Sperlazza**
  - ESH&Q **M. Logue, D. Owen**
  - PMI **P. Collins, K. Krug**
  - Integration **D. Napier**
- **Next meeting** **(F. Pilat)**

**Schedule Status**

**Deputy Report\_14 june to 20 June**

**Progress Analysis\_Schedule & Resource**

**Meeting Minutes**