

Long Shutdown Integration Meeting

June 5, 2013

F324-325, 10:00 a.m.

AGENDA

- **Introduction** F. Pilat
- **LSDD Schedule Status** D. Napier
- **LSDD Report** M. Bevins
- **Cryogenics Update** W. Oren
- **Commissioning Update** A. Freyberger
- **TLA status, Move to TestLab** R. Yasky (or designee)
- **Cryomodule Commissioning Status** M. Drury (or designee)
- **Around the Room:**
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL G. Neil, R. Walker
 - Operability S. Suhring, A. Freyberger
 - Commissioning, CASA M. Spata
 - Engineering, Cryogenic W. Oren
 - Facilities (CHL Pipe) B. Sperlazza
 - ESH&Q M. Logue, D. Owen
 - PMO P. Collins, K. Krug

LSD Deputy Report
Cryo Ops Schedule Summer-Fall '13
Notes