

Long Shutdown Integration Meeting

July 12, 2012

F224-225, 10:00 a.m.

AGENDA

- **Intro** **F. Pilat**
- **LSDD Report** **M. Logue**
- **Schedule, 3-Months Look-ahead** **D. Napier**
- **R100 Installation and CEBAF Maintenance** **S. Suhring**
- **Around the Room, Updates** **(All)**
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL R. Legg
 - Operability S. Suhring, A. Freyberger
 - Engineering W. Oren
 - Facilities B. Sperlazza
 - ESH&Q M. Logue, D. Owen
 - PMI P. Collins, K. Krug
 - Integration D. Napier
- **Next meeting** **(F. Pilat)**

LSD Schedule Status

LSD Deputy Report

R100 CEBAF Maint

Meeting Minutes