

Long Shutdown Integration Meeting

WEDNESDAY August 7, 2013

F224-225, 10:00 a.m.

AGENDA

- **LSD “End Game”** F. Pilat
LSD Status Report to Mont (August 22)
Lab-wide Coordination Tools
- **LSDD Report** M. Bickley
LSDD Rotations (Aug-Sep)
- **LSD Schedule** D. Napier

UPDATES:

- **Cryogenics** D. Arenius
- **Cryomodules** M. Drury, J. Preble
- **RF and DC Power** B. Merz
- **Beam Transport** L. Harwood
- **Commissioning** A. Freyberger
- **Around the Room:**
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL G. Neil, R. Walker
 - Operability S. Suhring, A. Freyberger
 - Commissioning, CASA M. Spata
 - Engineering, Cryogenic W. Oren
 - Facilities B. Sperlazza
 - ESH&Q M. Logue, D. Owen, S. Smith
 - PMO P. Collins, K. Krug

LSD Schedule Status

Cryomodule Commissioning Update

Commissioning Update

LSDDReport