

Long Shutdown Integration Meeting

September 13, 2012

F224-225, 10:00 a.m.

AGENDA

- **Intro** **D. Napier**
- **LSDD Report** **R. Lauze, A. Freyberger, D. Napier**
- **Risk Registry** **S. Smith**
- **Schedule, 3-Month Look-ahead** **D. Napier**
- **Updates:**
 - TLA Operational** **J. Preble**
 - CTF/TLA/CMTF Operational** **E. Akers**
 - Cool-down Planning/CM Maint & Comm.** **W. Oren**
- **Around the Room:**
 - 12 GeV Accelerator **L. Harwood**
 - 12 GeV Physics **G. Young**
 - Physics **R. Ent, J. Gomez, W. Akers**
 - FEL **R. Legg**
 - Operability **S. Suhring, A. Freyberger**
 - Commissioning, CASA **M. Spata**
 - Engineering **W. Oren**
 - Facilities **B. Sperlazza**
 - ESH&Q **M. Logue, D. Owen**
 - PMI **P. Collins, K. Krug**
 - Integration **D. Napier**
- **Next meeting** **D. Napier**

LSD Schedule Status

2-09-05 LSD Deputy Report

Notes