

# Long Shutdown Integration Meeting

September 27, 2012

F224-225, 10:00 a.m.

## AGENDA

- Intro D. Napier
- FEL Ring Resonator R. Walker
- LSDD Report M. Spata
- Updates:  
CTF/VT/TLA/CMTF Operational E. Akers  
Cool-down Planning/CM Maint & Comm. W. Oren
- Schedule, 3-months Look-ahead D. Napier
- Around the Room
  - 12 GeV Accelerator L. Harwood
  - 12 GeV Physics G. Young
  - Physics R. Ent, J. Gomez, W. Akers
  - FEL R. Legg
  - Operability S. Suhring, A. Freyberger
  - Commissioning, CASA M. Spata
  - Engineering W. Oren
  - Facilities B. Sperlazza
  - ESH&Q M. Logue, D. Owen
  - PMI P. Collins, K. Krug
  - Integration D. Napier
- Next meeting D. Napier

JLab Ring Resonator  
LSD Deputy Report  
LSD Schedule Status  
Notes