

Hall A HCAL

Date: January 24, 2019

Time: 9:00AM – 10:00AM

*Attendees: Mary Ann Antonioli, Peter Bonneau, Amanda Hoebel, Mindy Leffel, Tyler Lemon,
Marc McMullen, Bogdan Wojtsekhowski*

1. Short cables.

- 1.1. Jessie will move cable baskets in ESB so that Mindy can access them.
- 1.2. Bogdan would like all cables in the baskets to be sorted and tidied.
 - 1.2.1. Labeling of short bundles by May is priority over sorting of baskets.

2. Long cables.

- 2.1. DSG will not move long cables from ESB to Test Lab.
 - 2.1.1. Bogdan will oversee the move.

3. Cable installation.

- 3.1. Installation of short cables completed by Mindy and long cables already in Test Lab can begin at any time.
- 3.2. We will meet in the Test Lab in the near future to discuss installation.