

## **Hall A Project Status**

**June 12, 2019**

*DSG Staff: Tyler Lemon, Pablo Campero*

### 1. BigBite Calorimeter.

- 1.1. Wrapped 45 lead glass block's light guides with aluminum foil.
- 1.2. Glued 81 springs to spring plates.
- 1.3. Completed 5 supermodules ( in all 28 supermodules).

### 2. HCAL Cables

- 2.1. Cut, terminated with BNC, relabeled, and tested 72 lemo-to-BNC cables.