

Hall A Project Status

June 19, 2019

1. Assembled supermodules for BigBite Calorimeter.
 - 1.1. Wrapped 27 lead glass block's light guides with aluminum foil.
 - 1.2. Completed 3 supermodules (in all 31 supermodules).
2. HCAL Cables
 - 2.1. Removed labels from cables and terminated 28 BNC ends and 16 LEMO ends.