

Hall A Project Status
July 3, 2019

1. BigBite Calorimeter.
 - 1.1. Assembled eight supermodules (48 total).
2. HCal.
 - 2.1. Labeled and bundled 48 lemo-to-BNC cables. ~192 remaining to complete.
 - 2.2. Labeled and bundled 128 lemo-to-lemo cables. ~192 remaining to complete.