

Hall A Project Status

Date: July 10, 2019

1. BigBite Calorimeter.
 - 1.1. Glued 18 springs to plates; glued 36 spring plates to endplates.
 - 1.2. Assembled five supermodules (53 total).

2. HCal.
 - 2.1. Labeled and bundled 48 lemo-to-BNC cables; ~144 remaining to complete.