

Hall A Gas Distribution System Testing Project Status Report

July 10, 2019

DSG Staff: Marc McMullen, George Jacobs, Brian Eng

1. [Dsg-hallA_gas meeting 7/8.](#)

1.1. Initial meeting was held. Meeting minutes completed.

1.1.1. DSG presentations given by McMullen and Jacobs.

1.1.2. Initial primary focus will be on SBS/BB, scheduled to go online in 1 – 1.5 years.

1.1.2.1. Received SBS gas system documentation from Hall A.

1.1.3. Assessment of gas distribution for SBS/BB was done on 7/9.