

Hall A Project Status

Date: July 17, 2019

1. BigBite Calorimeter.

- 1.1. Glued 195 springs to plates; glued 195 spring plates to endplates.
- 1.2. Assembled nine supermodules (62 total).