

RTPC Gas System Project Status Report

May 28 2019

DSG Staff: George Jacobs, Marc McMullen

1. Received components for RTPC gas system pressure test
 - 1.1. O'Keefe Controls order of flow reducing orifices – Due 05/30
2. RTPC valve panel testing waiting on gas supply orifice – Due 5/30
3. RTPC Gas Controls
 - 3.1. Gas control testing continues. All transducers are operational.