

Hall C HV Testing Project Status Report

Date: August 21, 2019

DSG Staff: Marc McMullen, Pete Bonneau, Pablo Campero

1. CAEN Software test stand load
 - 1.1. Chassis design and requisition completed.
2. New test chassis design.
 - 2.1.1. Multiplexer chassis design and requisition completed.
3. Full current test of the A7030TN modules
 - 3.1. 200 channels (> 5 modules) have been tested to full current.