

## 2008 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ $\mu$ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ $\mu$ A	Priority Hall	Pass A/B/C	Notes
02/01/08	Friday	Facility Dev.	–		–		–				
02/02/08	Saturday	Facility Dev.	–		–		–				
02/03/08	Sunday	Facility Dev.	–		–		–				
02/04/08	Monday	0.811			Frost	2.479/30/p	–			-/3/-	
02/05/08	Tuesday	0.811			Frost	2.479/30/p	–			-/3/-	
02/06/08	Wednesday	0.811			Frost	2.479/30/p	–			-/3/-	
02/07/08	Thursday	0.811			Frost	2.479/30/p	–			-/3/-	
02/08/08	Friday	0.811	–		Frost	2.479/30/p	–			-/3/-	
02/09/08	Saturday	0.811	–		Frost	2.479/30/p	–			-/3/-	
02/10/08	Sunday	0.811	–		Frost	2.479/30/p	–			-/3/-	<b>8</b>
02/11/08	Monday	Down	–		–		–				
02/12/08	Tuesday	Down	–		–		–				
02/13/08	Wednesday	Down	–		–		–				
02/14/08	Thursday	Down	–		–		–				
02/15/08	Friday	Down	–		–		–				
02/16/08	Saturday	Down	–		–		–				
02/17/08	Sunday	Down	–		–		–				
02/18/08	President's Day	Holiday	–		–		–				
02/19/08	Tuesday	Down	–		–		–				
02/20/08	Wednesday	Down	–		–		–				
02/21/08	Thursday	Down	–		–		–				
02/22/08	Friday	Down	–		–		–				
02/23/08	Saturday	Down	–		–		–				
02/24/08	Sunday	Down	–		–		–				
02/25/08	Monday	Down	–		–		–				
02/26/08	Tuesday	Down	–		–		–				
02/27/08	Wednesday	Down	–		–		–				
02/28/08	Thursday	Down	–		–		–				
02/29/08	Friday	Down	–		–		–				
03/01/08	Saturday	Down	–		–		–				
03/02/08	Sunday	Down	–		–		–				
03/03/08	Monday	Down	–		–		–				
03/04/08	Tuesday	Down	–		–		–				
03/05/08	Wednesday	Down	–		–		–				
03/06/08	Thursday	Down	–		–		–				
03/07/08	Friday	Down	–		–		–				
03/08/08	Saturday	Down	–		–		–				
03/09/08	Sunday	Down	–		–		–				
03/10/08	Monday	Down	–		–		–				
03/11/08	Tuesday	Down	–		–		–				
03/12/08	Wednesday	Down	–		–		–				
03/13/08	Thursday	Down	–		–		–				

## 2008 Draft Schedule

Date	Weekday	Hall A			Hall B		Hall C		Priority	Pass	Notes
		GeV/pass/Pol	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment	GeV/ $\mu$ A			
03/14/08	Friday	Down	–		–		–				
03/15/08	Saturday	Down	–		–		–				
03/16/08	Sunday	Down	–		–		–				
03/17/08	Monday	Down	–		–		–				
03/18/08	Tuesday	Down	–		–		–				
03/19/08	Wednesday	Down	–		–		–				
03/20/08	Thursday	Down	–		–		–				
03/21/08	Friday	Down	–		–		–				
03/22/08	Saturday	Down	–		–		–				
03/23/08	Sunday	Down	–		–		–				
03/24/08	Monday	Down	–		–		–				
03/25/08	Tuesday	Down	–		–		–				
03/26/08	Wednesday	Down	–		–		–				
03/27/08	Thursday	Restore	–		–		–				
03/28/08	Friday	Restore	–		–		–				
03/29/08	Saturday	Restore	–		–		–				
03/30/08	Sunday	Collab Tests	–		–		–				7
03/31/08	Monday	Collab Tests	–		–		–				
04/01/08	Tuesday	1.13	E04-007	1.194/10/p	g12	5.714/30	GEP Restore	5.714/80/p	A/B/C	1/5/5	
04/02/08	Wednesday	1.13	Commission	1.194/10/p	Commission	5.714/30	SANE Tests	5.714/80/p	B/A/C	1/5/5	
04/03/08	Thursday	1.13	Commission	1.194/10/p	Commission	5.714/30	E04-108	5.714/80/p	C/A/B	1/5/5	
04/04/08	Friday	1.13	Commission	1.194/10/p	g12	5.714/30	Gep-III Hi E	5.714/80/p	A/C/B	1/5/5	
04/05/08	Saturday	1.13	Commission	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
04/06/08	Sunday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
04/07/08	Monday	1.13	PI0	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
04/08/08	Tuesday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
04/09/08	Wednesday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
04/10/08	Thursday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	B/A/C	1/5/5	
04/11/08	Friday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	B/A/C	1/5/5	
04/12/08	Saturday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	B/A/C	1/5/5	
04/13/08	Sunday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	B/A/C	1/5/5	
04/14/08	Monday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	B/A/C	1/5/5	
04/15/08	Tuesday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	C/B/A	1/5/5	
04/16/08	Wednesday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	C/B/A	1/5/5	
04/17/08	Thursday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	C/B/A	1/5/5	
04/18/08	Friday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	C/B/A	1/5/5	
04/19/08	Saturday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	C/B/A	1/5/5	
04/20/08	Sunday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	C/B/A	1/5/5	
04/21/08	Monday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
04/22/08	Tuesday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
04/23/08	Wednesday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	

## 2008 Draft Schedule

Date	Weekday	Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes	
		GeV/pass/Pol	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment	GeV/ $\mu$ A	Hall	A/B/C	Notes
04/24/08	Thursday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
04/25/08	Friday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
04/26/08	Saturday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
04/27/08	Sunday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	B/A/C	1/5/5	
04/28/08	Monday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	B/A/C	1/5/5	
04/29/08	Tuesday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	B/A/C	1/5/5	
04/30/08	Wednesday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	B/A/C	1/5/5	
05/01/08	Thursday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	B/A/C	1/5/5	
05/02/08	Friday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	B/A/C	1/5/5	
05/03/08	Saturday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
05/04/08	Sunday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
05/05/08	Monday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
05/06/08	Tuesday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
05/07/08	Wednesday	1.13	E04-007	1.194/10/p	g12	5.714/30	E04-108	5.714/80/p	A/C/B	1/5/5	
05/08/08	Thursday	1.13	Changeover		g12	5.714/30	E04-108	5.714/80/p	B	-/5/5	
05/09/08	Friday	1.13	Changeover		g12	5.714/30	E04-108	5.714/80/p	B	-/5/5	
05/10/08	Saturday	1.13	Changeover		g12	5.714/30	E04-108	5.714/80/p	B	-/5/5	
05/11/08	Sunday	1.13	Changeover		g12	5.714/30	E04-108	5.714/80/p	B	-/5/5	
05/12/08	Monday	1.13	Changeover		g12	5.714/30	E04-108	5.714/80/p	C	-/5/5	
05/13/08	Tuesday	1.13	Changeover		g12	5.714/30	E04-108	5.714/80/p	C	-/5/5	
05/14/08	Wednesday	1.13	Changeover		g12	5.714/30	E04-108	5.714/80/p	C	-/5/5	
05/15/08	Thursday	1.13	E08-007		g12	5.714/30	E04-108	5.714/80/p	A/B/C	1/5/5	
05/16/08	Friday	1.13	GEP/GMp	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	A/B/C	1/5/5	
05/17/08	Saturday	1.13	E08-007	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	A/B/C	1/5/5	
05/18/08	Sunday	1.13	E08-007	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	A/B/C	1/5/5	
05/19/08	Monday	1.13	E08-007	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	A/B/C	1/5/5	
05/20/08	Tuesday	1.13	E08-007	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	C/A/B	1/5/5	
05/21/08	Wednesday	1.13	E08-007	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	C/A/B	1/5/5	
05/22/08	Thursday	1.13	E08-007	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	C/A/B	1/5/5	
05/23/08	Friday	1.13	E08-007	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	C/A/B	1/5/5	
05/24/08	Saturday	1.13	E08-007	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	C/A/B	1/5/5	
05/25/08	Sunday	1.13	E08-007	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	C/A/B	1/5/5	
05/26/08	Memorial Day	1.13	E08-007	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	B/C/A	1/5/5	
05/27/08	Tuesday	1.13	E08-007	2.324/20/p	g12	5.714/30	E04-108	5.714/80/p	B/C/A	2/5/5	
05/28/08	Wednesday	1.13	E08-007	2.324/20/p	g12	5.714/30	E04-108	5.714/80/p	B/C/A	2/5/5	
05/29/08	Thursday	1.13	E08-007	2.324/20/p	g12	5.714/30	E04-108	5.714/80/p	B/C/A	2/5/5	
05/30/08	Friday	1.13	E08-007	2.324/20/p	g12	5.714/30	E04-108	5.714/80/p	B/C/A	2/5/5	
05/31/08	Saturday	1.13	E08-007	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	A/B/C	1/5/5	
06/01/08	Sunday	1.13	E08-007	1.194/20/p	g12	5.714/30	E04-108	5.714/80/p	A/B/C	1/5/5	
06/02/08	Monday	1.13	E08-007	1.194/20/p	E08-003	5.714/30	E04-108	5.714/80/p	A/B/C	1/5/5	9
06/03/08	Tuesday	1.13	E08-007	1.194/20/p	E08-003	5.714/30	E04-108	5.714/80/p	A/B/C	1/5/5	

## 2008 Draft Schedule

Date	Weekday	Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes	
		GeV/pass/Pol	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment				GeV/ $\mu$ A
06/04/08	Wednesday	1.13	E08-007	1.194/20/p	E08-003	5.714/30	E04-108	5.714/80/p	C/A/B	1/5/5	
06/05/08	Thursday	1.13	E08-007	1.194/20/p	E08-003	5.714/30	E04-108	5.714/80/p	C/A/B	1/5/5	
06/06/08	Friday	1.13	E08-007	1.194/20/p	E08-003	5.714/30	E04-108	5.714/80/p	C/A/B	1/5/5	
06/07/08	Saturday	1.13	E08-007	1.194/20/p	E08-003	5.714/30	E04-108	5.714/80/p	C/A/B	1/5/5	
06/08/08	Sunday	Facility Dev.	–		–		–				<b>8</b>
06/09/08	Monday	Down	Installation		Changeover		Installation				
06/10/08	Tuesday	Down	Installation		Changeover		SANE				
06/11/08	Wednesday	Down	Installation		Changeover		Installation				
06/12/08	Thursday	Down	Installation		Changeover		Installation				
06/13/08	Friday	Down	Installation		Changeover		Installation				
06/14/08	Saturday	Down	Installation		Changeover		Installation				
06/15/08	Sunday	Down	Installation		Changeover		Installation				
06/16/08	Monday	Down	Installation		Changeover		Installation				
06/17/08	Tuesday	Down	Installation		Changeover		Installation				
06/18/08	Wednesday	Down	Installation		Changeover		Installation				
06/19/08	Thursday	Down	Installation		Changeover		Installation				
06/20/08	Friday	Down	Installation		Changeover		Installation				
06/21/08	Saturday	Down	Installation		Changeover		Installation				
06/22/08	Sunday	Down	Installation		Changeover		Installation				
06/23/08	Monday	Down	Installation		Changeover		Installation				
06/24/08	Tuesday	Down	Installation		Changeover		Installation				
06/25/08	Wednesday	Down	Installation		Changeover		Installation				
06/26/08	Thursday	Down	Installation		Changeover		Installation				
06/27/08	Friday	Down	Installation		Changeover		Installation				
06/28/08	Saturday	Down	Installation		Changeover		Installation				
06/29/08	Sunday	Down	Installation		Changeover		Installation				
06/30/08	Monday	Down	Installation		Changeover		Installation				
07/01/08	Tuesday	Down	Installation		Changeover		Installation				
07/02/08	Wednesday	Down	Installation		Changeover		Installation				
07/03/08	Thursday	Down	Installation		Changeover		Installation				
07/04/08	Independence Day	Down	–		–		–				
07/05/08	Saturday	Down	Installation		Changeover		Installation				
07/06/08	Sunday	Down	Installation		Changeover		Installation				
07/07/08	Monday	Down	Installation		Changeover		Installation				
07/08/08	Tuesday	Down	Installation		Changeover		Installation				
07/09/08	Wednesday	Down	Installation		Changeover		Installation				
07/10/08	Thursday	Down	Installation		Changeover		Installation				
07/11/08	Friday	Down	Installation		Changeover		Installation				
07/12/08	Saturday	Down	Installation		Changeover		Installation				
07/13/08	Sunday	Down	Installation		Changeover		Installation				
07/14/08	Monday	Down	Installation		Changeover		Installation				

## 2008 Draft Schedule

Date	Weekday	Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes
		GeV/pass/Pol	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment			
07/15/08	Tuesday	Down	Installation		Changeover		Installation			
07/16/08	Wednesday	Down	Installation		Changeover		Installation			
07/17/08	Thursday	Down	Installation		Changeover		Installation			
07/18/08	Friday	Down	Installation		Changeover		Installation			
07/19/08	Saturday	Down	Installation		Changeover		Installation			
07/20/08	Sunday	Down	Installation		Changeover		Installation			
07/21/08	Monday	Down	Installation		Changeover		Installation			
07/22/08	Tuesday	Down	Installation		Changeover		Installation			
07/23/08	Wednesday	Down	Installation		Changeover		Installation			
07/24/08	Thursday	Down	Installation		Changeover		Installation			
07/25/08	Friday	Down	Installation		Changeover		Installation			
07/26/08	Saturday	Down	Installation		Changeover		Installation			
07/27/08	Sunday	Down	Installation		Changeover		Installation			
07/28/08	Monday	Down	Installation		Changeover		Installation			
07/29/08	Tuesday	Down	Installation		Changeover		Installation			
07/30/08	Wednesday	Down	Installation		Changeover		Installation			
07/31/08	Thursday	Down	Installation		Changeover		Installation			
08/01/08	Friday	Down	Installation		Changeover		Installation			
08/02/08	Saturday	Down	Installation		Changeover		Installation			
08/03/08	Sunday	Down	Installation		Changeover		Installation			
08/04/08	Monday	Down	Installation		Changeover		Installation			
08/05/08	Tuesday	Down	Installation		Changeover		Installation			
08/06/08	Wednesday	Down	Installation		Changeover		Installation			
08/07/08	Thursday	Down	Installation		Changeover		Installation			
08/08/08	Friday	Down	Installation		Changeover		Installation			
08/09/08	Saturday	Down	Installation		Changeover		Installation			
08/10/08	Sunday	Down	Installation		Changeover		Installation			
08/11/08	Monday	Down	Installation		Changeover		Installation			
08/12/08	Tuesday	Down	Installation		Changeover		Installation			
08/13/08	Wednesday	Down	Installation		Changeover		Installation			
08/14/08	Thursday	Down	Installation		Changeover		Installation			
08/15/08	Friday	Down	Installation		Changeover		Installation			
08/16/08	Saturday	Down	Installation		Changeover		Installation			
08/17/08	Sunday	Down	Installation		Changeover		Installation			
08/18/08	Monday	Down	Installation		Changeover		Installation			
08/19/08	Tuesday	Down	Installation		Changeover		Installation			
08/20/08	Wednesday	Down	Installation		Changeover		Installation			
08/21/08	Thursday	Down	Installation		Changeover		Installation			
08/22/08	Friday	Down	Installation		Changeover		Installation			
08/23/08	Saturday	Down	Installation		Changeover		Installation			
08/24/08	Sunday	Down	Installation		Changeover		Installation			

## 2008 Draft Schedule

Date	Weekday	Hall A		Hall B		Hall C		Priority	Pass	Notes
		GeV/pass/Pol	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment			
08/25/08	Monday	Down	Installation		Changeover		Installation			
08/26/08	Tuesday	Down	Installation		Changeover		Installation			
08/27/08	Wednesday	Down	Installation		Changeover		Installation			
08/28/08	Thursday	Down	Installation		Changeover		Installation			
08/29/08	Friday	Down	Installation		Changeover		Installation			
08/30/08	Saturday	Down	Installation		Changeover		Installation			
08/31/08	Sunday	Down	Installation		Changeover		Installation			
09/01/08	Labor Day	Down	Installation		Changeover		Installation			
09/02/08	Tuesday	Down	Installation		Changeover		Installation			
09/03/08	Wednesday	Down	Installation		Changeover		Installation			
09/04/08	Thursday	Down	Installation		Changeover		Installation			
09/05/08	Friday	Down	Installation		Changeover		Installation			
09/06/08	Saturday	Down	Installation		Changeover		Installation			
09/07/08	Sunday	Down	Installation		Changeover		Installation			
09/08/08	Monday	Down	Installation		Changeover		Installation			
09/09/08	Tuesday	Down	Installation		Changeover		Installation			
09/10/08	Wednesday	Down	Installation		Changeover		Installation			
09/11/08	Thursday	Down	Installation		Changeover		Installation			
09/12/08	Friday	Down	Installation		Changeover		Installation			
09/13/08	Saturday	Down	Installation		Changeover		Installation			
09/14/08	Sunday	Down	Installation		Changeover		Installation			
09/15/08	Monday	Down	Installation		Changeover		Installation			
09/16/08	Tuesday	Down	Installation		Changeover		Installation			
09/17/08	Wednesday	Down	Installation		Changeover		Installation			
09/18/08	Thursday	Down	Installation		Changeover		Installation			
09/19/08	Friday	Down	Installation		Changeover		Installation			
09/20/08	Saturday	Down	Installation		Changeover		Installation			
09/21/08	Sunday	Down	Installation		Changeover		Installation			
09/22/08	Monday	Down	Installation		Changeover		Installation			
09/23/08	Tuesday	Down	Installation		Changeover		Installation			
09/24/08	Wednesday	Down	Installation		Changeover		Installation			
09/25/08	Thursday	Down	Installation		Changeover		Installation			
09/26/08	Friday	Down	Installation		Changeover		Installation			
09/27/08	Saturday	Down	Installation		Changeover		Installation			
09/28/08	Sunday	Down	Installation		Changeover		Installation			
09/29/08	Monday	Down	Installation		Changeover		Installation			
09/30/08	Tuesday	Down	Installation		Changeover		Installation			
10/01/08	Wednesday	Down	Installation		Changeover		Installation			
10/02/08	Thursday	Down	Installation		Changeover		Installation			
10/03/08	Friday	Down	Installation		Changeover		Installation			
10/04/08	Saturday	Down	Installation		Changeover		Installation			

## 2008 Draft Schedule

Date	Weekday	Hall A		Hall B		Hall C		Priority	Pass	Notes
		GeV/pass/Pol	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment			
10/05/08	Sunday	Down	Installation		Changeover		Installation			
10/06/08	Monday	Restore	–		–		Installation			
10/07/08	Tuesday	Restore	–		–		Installation			
10/08/08	Wednesday	Collab Tests	–		–		–			7
10/09/08	Thursday	Collab Tests	–		–		–			
10/10/08	Friday	1.167	Commission	2.400/20/p	Commission	5.900/50/p	–	A	2/5/-	
10/11/08	Saturday	1.167	E06-010/E07-013	2.400/20/p	Commission	5.900/50/p	Commission	5.900/5	A/B/C	2/5/5
10/12/08	Sunday	1.167	Transversity	2.400/20/p	Commission	5.900/50/p	SANE	5.900/5	B/A/C	2/5/5
10/13/08	Monday	1.167	Commission	2.400/20/p	Commission	5.900/50/p	E07-003	5.900/5	B/A/C	2/5/5
10/14/08	Tuesday	1.167	Commission	2.400/20/p	e1-dvcs	5.900/50/p	Commission	5.900/5	C/B/A	2/5/5
10/15/08	Wednesday	1.167	Commission	2.400/20/p	e1-dvcs	5.900/50/p	Commission	5.900/5	C/B/A	2/5/5
10/16/08	Thursday	1.167	Commission	2.400/20/p	e1-dvcs	5.900/50/p	Commission	5.900/5	A/B/C	2/5/5
10/17/08	Friday	1.167	Commission	2.400/20/p	e1-dvcs	5.900/50/p	Commission	5.900/5	A/B/C	2/5/5
10/18/08	Saturday	1.167	Commission	2.400/20/p	e1-dvcs	5.900/50/p	Commission	5.900/5	A/B/C	2/5/5
10/19/08	Sunday	1.167	Commission	2.400/20/p	e1-dvcs	5.900/50/p	Commission	5.900/5	A/B/C	2/5/5
10/20/08	Monday	1.167	E06-010/E07-013	2.400/20/p	e1-dvcs	5.900/50/p	Commission	5.900/5	A/B/C	2/5/5
10/21/08	Tuesday	1.167	E06-010/E07-013	2.400/20/p	e1-dvcs	5.900/50/p	Commission	5.900/5	C/A/B	2/5/5
10/22/08	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	Commission	2.400/5	C/A/B	5/5/2
10/23/08	Thursday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	Commission	2.400/5	C/A/B	5/5/2
10/24/08	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	2.400/5	C/A/B	5/5/2
10/25/08	Saturday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	2.400/5	C/A/B	5/5/2
10/26/08	Sunday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	2.400/5	B/C/A	5/5/2
10/27/08	Monday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	2.400/5	B/C/A	5/5/2
10/28/08	Tuesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	2.400/5	B/C/A	5/5/2
10/29/08	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	Pass Change	B/C/A	5/5/4
10/30/08	Thursday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	B/C/A	5/5/4
10/31/08	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	A/B/C	5/5/4
11/01/08	Saturday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	A/B/C	5/5/4
11/02/08	Sunday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	A/B/C	5/5/4
11/03/08	Monday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	A/B/C	5/5/4
11/04/08	Tuesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	Target Change	A/B/C	5/5/4
11/05/08	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	C/A/B	5/5/4
11/06/08	Thursday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	C/A/B	5/5/4
11/07/08	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	C/A/B	5/5/4
11/08/08	Saturday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	C/A/B	5/5/4
11/09/08	Sunday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	C/A/B	5/5/4
11/10/08	Monday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	B/C/A	5/5/4
11/11/08	Tuesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	B/C/A	5/5/4
11/12/08	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	B/C/A	5/5/4
11/13/08	Thursday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	B/C/A	5/5/4
11/14/08	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	Pass Change	B/C/A	5/5/5



## 2008 Draft Schedule

<b>Date</b>	<b>Weekday</b>		<b>Hall A</b>	<b>Hall A</b>	<b>Hall B</b>	<b>Hall B</b>	<b>Hall C</b>	<b>Hall C</b>	<b>Priority</b>	<b>Pass</b>	<b>Notes</b>
		<b>GeV/pass/Pol</b>	<b>Experiment</b>	<b>GeV/<math>\mu</math>A</b>	<b>Experiment</b>	<b>GeV/nA</b>	<b>Experiment</b>	<b>GeV/<math>\mu</math>A</b>	<b>Hall</b>	<b>A/B/C</b>	<b>Notes</b>
12/26/08	Friday	Down	–		–						
12/27/08	Saturday	Down	–		–						
12/28/08	Sunday	Down	–		–						
12/29/08	Monday	Down	–		–						
12/30/08	Tuesday	Down	–		–						
12/31/08	Wednesday	Down	–		–						