

DAQ/ELECTRONICS STATUS REPORT

PAWEL AMBROZEWICZ
NC A&T

DAQ/ELECTRONICS STATUS REPORT

- **DAQ missing parts issues:**
 - **Missing FastBus power supply installation:**
important to install it before the Hall is closed,
need to pull 2/3 of signal cables to enable the install
 - **Blower installation,**
see above ...
 - **One more CPU needed**
 - **Should we also change the power supply on ROC4?**
 - **Other missing parts were borrowed and installed:**
TS2, pulser, ADCs, CPUs, CAEN power supply and cable ...
- **Sergey's ready to start testing and configuring DAQ**
- ...