

The baseline run program starts March 3 and ends March 6.

If the 4 days ABUs are <75% we continue through March 7.

**Shift Schedule last updated February 25, 1999 9:47 am**

<i>DATE</i>	<i>SHIFT</i>	<i>Moller Expert</i>	<i>Moller Support</i>	<i>Hall C Support</i>	<i>Accelerator Expert</i>	<i>Ops</i>
	OWL	Zihlmann	Ent	Gueye	Hartmann	D
MAR.3 (WED)	DAY	Zeier	Garrow	Barkhuff		E
	SWING	Mitchell	Armstrong	Williamson	Steigerwald	F
	OWL	Zihlmann	Ent	Woo	Hartmann	D
MAR. 4 (THR)	DAY	Zeier	Meekins	Barkhuff		E
	SWING	Mitchell	Armstrong	Williamson	Steigerwald	F
	OWL	Zihlmann	Garrow	Woo	Poelker	C
MAR. 5 (FRI)	DAY	Ent	Meekins	Beck/Tieulent	Price	A
	SWING	Mitchell	Zeier	Michaels		B
	OWL	Zihlmann	Garrow	Pitt	Poelker	C
MAR. 6 (SAT)	DAY	Armstrong	Vulcan	Beck	Price	A
	SWING	Mitchell	Zeier	Michaels		B
	OWL	Zihlmann	Gueye	Pitt		C
MAR. 7 (SUN)	DAY	Ent	Vulcan			A
	SWING	Armstrong	Michaels			B

**OWL: 00:00 - 08:00**

**DAY: 08:00 - 16:00**

**SWING: 16:00 - 24:00**

**Arrive at least 15-20 minutes prior to shift changeover.**