

- Plan to ship at the latest on 11/10/2015. Plan to install from after Thanksgiving to 12/20/2015
- Multi-outlets (french/US) / transfo
- BEU (same as June) + 1 extra SSP
- MVT crate (19", tall) + FTT crate (smaller is ok)
- Custom/Shipping info
- Gas system : CF4 mixture available ?
- Interface SVT/MVT: status from Jlab?
- Control PC (linux)
- Grounding (what kind is available ?)
- Install plans ? What goes in the clean room/grey room ? Blueprints ?