

## 2008/2012 Draft Schedule

Date	Weekday		Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes
		GeV/pass/Po	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment	GeV/ $\mu$ A	Hall	A/B/C	Notes
08/01/10	Sunday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/02/10	Monday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/03/10	Tuesday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/04/10	Wednesday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/05/10	Thursday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/06/10	Friday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/07/10	Saturday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/08/10	Sunday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/09/10	Monday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/10/10	Tuesday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/11/10	Wednesday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/12/10	Thursday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/13/10	Friday	1.1	DVCS Install		TBD		Qweak	1.162/150/p	C		
08/14/10	Saturday	Down	DVCS Install		Primex - Install		-				
08/15/10	Sunday	Down	DVCS Install		Primex - Install		-				
08/16/10	Monday	Down	DVCS Install		Primex - Install		-				
08/17/10	Tuesday	Down	DVCS Install		Primex - Install		-				
08/18/10	Wednesday	Down	DVCS Install		Primex - Install		-				
08/19/10	Thursday	Down	DVCS Install		Primex - Install		-				
08/20/10	Friday	Down	DVCS Install		Primex - Install		-				
08/21/10	Saturday	Down	DVCS Install		Primex - Install		-				
08/22/10	Sunday	Down	DVCS Install		Primex - Install		-				
08/23/10	Monday	Down	DVCS Install		Primex - Install		-				
08/24/10	Tuesday	Down	DVCS Install		Primex - Install		-				
08/25/10	Wednesday	Down	DVCS Install		Primex - Install		-				
08/26/10	Thursday	Down	DVCS Install		Primex - Install		-				
08/27/10	Friday	Down	DVCS Install		Primex - Install		-				
08/28/10	Saturday	Down	DVCS Install		Primex - Install		-				
08/29/10	Sunday	Down	DVCS Install		Primex - Install		-				
08/30/10	Monday	Down	DVCS Install		Primex - Install		-				
08/31/10	Tuesday	Down	DVCS Install		Primex - Install		-				
09/01/10	Wednesday	Down	DVCS Install		Primex - Install		-				
09/02/10	Thursday	Down	DVCS Install		Primex - Install		-				
09/03/10	Friday	Down	DVCS Install		Primex - Install		-				
09/04/10	Saturday	Down	DVCS Install		Primex - Install		-				
09/05/10	Sunday	Down	DVCS Install		Primex - Install		-				

## 2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Po	Hall A Experiment	Hall A GeV/ $\mu$ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ $\mu$ A	Priority Hall	Pass A/B/C	Notes Notes
09/06/10	Monday	Down	DVCS Install		Primex - Install		-				
09/07/10	Tuesday	Down	DVCS Install		Primex - Install		-				
09/08/10	Wednesday	Down	DVCS Install		Primex - Install		-				
09/09/10	Thursday	Down	DVCS Install		Primex - Install		-				
09/10/10	Friday	Down	DVCS Install		Primex - Install		-				
09/11/10	Saturday	Down	DVCS Install		Primex - Install		-				
09/12/10	Sunday	Down	DVCS Install		Primex - Install		-				
09/13/10	Monday	Down	DVCS Install		Primex - Install		-				
09/14/10	Tuesday	Down	DVCS Install		Primex - Install		-				
09/15/10	Wednesday	Down	DVCS Install		Primex - Install		-				
09/16/10	Thursday	Down	DVCS Install		Primex - Install		-				
09/17/10	Friday	Down	DVCS Install		Primex - Install		-				
09/18/10	Saturday	Down	DVCS Install		Primex - Install		-				
09/19/10	Sunday	Down	DVCS Install		Primex - Install		-				
09/20/10	Monday	Down	DVCS Install		Primex - Install		-				
09/21/10	Tuesday	Down	DVCS Install		Primex - Install		-				
09/22/10	Wednesday	Down	DVCS Install		Primex - Install		-				
09/23/10	Thursday	Down	DVCS Install		Primex - Install		-				
09/24/10	Friday	Down	DVCS Install		Primex - Install		-				
09/25/10	Saturday	Restore	-		-		-				
09/26/10	Sunday	Restore	-		-		-				
09/27/10	Monday	1.098	Commission	5.552/10/p	Commission	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
09/28/10	Tuesday	1.098	Commission	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
09/29/10	Wednesday	1.098	Commission	5.552/10/p	Commission	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
09/30/10	Thursday	1.098	Commission	5.552/10/p	Commission	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
<b>FY11 Begins</b>											
10/01/10	Friday	1.098	Commission	5.552/10/p	Commission	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
10/02/10	Saturday	1.098	Commission	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
10/03/10	Sunday	1.098	Commission	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	A/B/C	5/5/1	
10/04/10	Monday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	A/B/C	5/5/1	
10/05/10	Tuesday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	A/B/C	5/5/1	
10/06/10	Wednesday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	A/B/C	5/5/1	
10/07/10	Thursday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	A/B/C	5/5/1	
10/08/10	Friday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/C/A	5/5/1	
10/09/10	Saturday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/C/A	5/5/1	
10/10/10	Sunday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/C/A	5/5/1	

## 2008/2012 Draft Schedule

Date	Weekday		Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes
		GeV/pass/Po	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment	GeV/ $\mu$ A	Hall	A/B/C	Notes
10/11/10	Monday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/C/A	5/5/1	
10/12/10	Tuesday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/C/A	5/5/1	
10/13/10	Wednesday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/C/A	5/5/1	
10/14/10	Thursday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
10/15/10	Friday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
10/16/10	Saturday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
10/17/10	Sunday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
10/18/10	Monday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
10/19/10	Tuesday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
10/20/10	Wednesday	1.098	DVCS	5.552/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	5/5/1	
10/21/10	Thursday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	4/5/1	
10/22/10	Friday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	4/5/1	
10/23/10	Saturday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	4/5/1	
10/24/10	Sunday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	4/5/1	
10/25/10	Monday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	4/5/1	
10/26/10	Tuesday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
10/27/10	Wednesday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
10/28/10	Thursday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
10/29/10	Friday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
10/30/10	Saturday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
10/31/10	Sunday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
11/01/10	Monday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
11/02/10	Tuesday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
11/03/10	Wednesday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
11/04/10	Thursday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	4/5/1	
11/05/10	Friday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	4/5/1	
11/06/10	Saturday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	4/5/1	
11/07/10	Sunday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	4/5/1	
11/08/10	Monday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	4/5/1	
11/09/10	Tuesday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	4/5/1	
11/10/10	Wednesday	1.098	DVCS	4.454/10/p	Primex II	5.552/50	Qweak	1.160/150/p	B/A/C	4/5/1	
11/11/10	Thursday	1.098	DVCS	3.356/10/p	Install		Qweak	1.160/150/p	C	3/-/1	
11/12/10	Friday	1.098	DVCS	3.356/10/p	TPE		Qweak	1.160/150/p	C	3/-/1	
11/13/10	Saturday	1.098	DVCS	3.356/10/p	Install		Qweak	1.160/150/p	C	3/-/1	
11/14/10	Sunday	1.098	DVCS	3.356/10/p	Install		Qweak	1.160/150/p	C	3/-/1	
11/15/10	Monday	1.098	DVCS	3.356/10/p	Install		Qweak	1.160/150/p	A	3/-/1	

## 2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Po	Hall A Experiment	Hall A GeV/ $\mu$ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ $\mu$ A	Priority Hall	Pass A/B/C	Notes Notes
11/16/10	Tuesday	1.098	DVCS	3.356/10/p	Install		Qweak	1.160/150/p	A	3/-/1	
11/17/10	Wednesday	1.098	DVCS	4.454/10/p	Install		Qweak	1.160/150/p	A	4/-/1	
11/18/10	Thursday	1.098	DVCS	4.454/10/p	Install		Qweak	1.160/150/p	A	4/-/1	
11/19/10	Friday	1.098	DVCS	4.454/10/p	Install		Qweak	1.160/150/p	C	4/-/1	
11/20/10	Saturday	1.098	DVCS	4.454/10/p	Install		Qweak	1.160/150/p	C	4/-/1	
11/21/10	Sunday	1.098	DVCS	4.454/10/p	Install		Qweak	1.160/150/p	C	4/-/1	
11/22/10	Monday	1.098	DVCS	4.454/10/p	Install		Qweak	1.160/150/p	C	4/-/1	
11/23/10	Tuesday	1.098	DVCS	4.454/10/p	Install		Qweak	1.160/150/p	C	4/-/1	8
11/24/10	Wednesday	Down	-		Install		-				
11/25/10	Thanksgiving	Down	-		Install		-				
11/26/10	Friday	Down	-		Install		-				
11/27/10	Saturday	Down	-		Install		-				
11/28/10	Sunday	Down	-		Install		-				
11/29/10	Monday	Restore	-		Install		-				
11/30/10	Tuesday	1.098	DVCS	4.454/10/p	Commission	5.552/50	Qweak	1.160/150/p	B/C/A	4/5/1	
12/01/10	Wednesday	1.098	DVCS	4.454/10/p	TPE	5.552/50	Qweak	1.160/150/p	B/C/A	4/5/1	
12/02/10	Thursday	1.098	DVCS	4.454/10/p	Commission	5.552/50	Qweak	1.160/150/p	B/C/A	4/5/1	
12/03/10	Friday	1.098	DVCS	4.454/10/p	Commission	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
12/04/10	Saturday	1.098	DVCS	4.454/10/p	Commission	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
12/05/10	Sunday	1.098	DVCS	4.454/10/p	Commission	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
12/06/10	Monday	1.098	DVCS	4.454/10/p	Commission	5.552/50	Qweak	1.160/150/p	C/A/B	4/5/1	
12/07/10	Tuesday	1.098	DVCS	4.454/10/p	TPE	5.552/50	Qweak	1.160/150/p	A/B/C	4/5/1	
12/08/10	Wednesday	1.098	DVCS	4.454/10/p	TPE	5.552/50	Qweak	1.160/150/p	A/B/C	4/5/1	
12/09/10	Thursday	1.098	DVCS	4.454/10/p	TPE	5.552/50	Qweak	1.160/150/p	A/B/C	4/5/1	
12/10/10	Friday	1.098	DVCS	4.454/10/p	TPE	5.552/50	Qweak	1.160/150/p	A/B/C	4/5/1	
12/11/10	Saturday	1.098	DVCS	4.454/10/p	TPE	5.552/50	Qweak	1.160/150/p	A/B/C	4/5/1	
12/12/10	Sunday	1.098	DVCS	4.454/10/p	TPE	5.552/50	Qweak	1.160/150/p	C/B/A	4/5/1	
12/13/10	Monday	1.098	DVCS	4.454/10/p	TPE	5.552/50	Qweak	1.160/150/p	C/B/A	4/5/1	
12/14/10	Tuesday	1.098	DVCS	5.552/10/p	TPE	5.552/50	Qweak	1.160/150/p	C/B/A	5/5/1	
12/15/10	Wednesday	1.098	DVCS	5.552/10/p	TPE	5.552/50	Qweak	1.160/150/p	C/B/A	5/5/1	
12/16/10	Thursday	1.098	DVCS	5.552/10/p	TPE	5.552/50	Qweak	1.160/150/p	C/B/A	5/5/1	
12/17/10	Friday	1.098	DVCS	5.552/10/p	TPE	5.552/50	Qweak	1.160/150/p	A/B/C	5/5/1	
12/18/10	Saturday	1.098	DVCS	5.552/10/p	TPE	5.552/50	Qweak	1.160/150/p	A/B/C	5/5/1	
12/19/10	Sunday	1.098	DVCS	5.552/10/p	TPE	5.552/50	Qweak	1.160/150/p	A/B/C	5/5/1	
12/20/10	Monday	1.098	DVCS	5.552/10/p	TPE	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
12/21/10	Tuesday	1.098	DVCS	5.552/10/p	TPE	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	

## 2008/2012 Draft Schedule

Date	Weekday		Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes
		GeV/pass/Po	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment	GeV/ $\mu$ A	Hall	A/B/C	Notes
12/22/10	Wednesday	1.098	DVCS	5.552/10/p	TPE	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	
12/23/10	Thursday	1.098	DVCS	5.552/10/p	TPE	5.552/50	Qweak	1.160/150/p	C/A/B	5/5/1	8
12/24/10	Friday	Down	–		–		–				
12/25/10	Christmas	Down	–		–		–				
12/26/10	Sunday	Down	–		–		–				
12/27/10	Monday	Down	–		–		–				
12/28/10	Tuesday	Down	–		–		–				
12/29/10	Wednesday	Down	–		–		–				
12/30/10	Thursday	Down	–		–		–				
12/31/10	Friday	Down	–		–		–				
01/01/11	Saturday	Down	–		–		–				
01/02/11	Sunday	Down	–		–		–				
01/03/11	Monday	Restore	Installation		–		–				
01/04/11	Tuesday	Restore	Installation		–		–				
01/05/11	Wednesday	Restore	Installation		–		–				
01/06/11	Thursday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/07/11	Friday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/08/11	Saturday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/09/11	Sunday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/10/11	Monday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/11/11	Tuesday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/12/11	Wednesday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/13/11	Thursday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/14/11	Friday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/15/11	Saturday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/16/11	Sunday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/17/11	Monday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/18/11	Tuesday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/19/11	Wednesday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/20/11	Thursday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/21/11	Friday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/22/11	Saturday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/23/11	Sunday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/24/11	Monday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/25/11	Tuesday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/26/11	Wednesday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			

## 2008/2012 Draft Schedule

Date	Weekday		Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes
		GeV/pass/Po	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment	GeV/ $\mu$ A	Hall	A/B/C	Notes
01/27/11	Thursday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/28/11	Friday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/29/11	Saturday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/30/11	Sunday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
01/31/11	Monday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
02/01/11	Tuesday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
02/02/11	Wednesday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
02/03/11	Thursday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
02/04/11	Friday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
02/05/11	Saturday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
02/06/11	Sunday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
02/07/11	Monday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
02/08/11	Tuesday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
02/09/11	Wednesday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
02/10/11	Thursday	1.098	Installation		TPE	5.552/50	Qweak	1.160/150/p			
02/11/11	Friday	1.098	Set-Up	2.258/80	TPE	5.552/50	Qweak	1.160/150/p			
02/12/11	Saturday	1.098	Set-Up	2.258/80	TPE	5.552/50	Qweak	1.160/150/p			
02/13/11	Sunday	1.098	Set-Up	2.258/80	TPE	5.552/50	Qweak	1.160/150/p			
02/14/11	Monday	1.098	Commission	1.160/80	TPE	5.552/50	Qweak	TBA			
02/15/11	Tuesday	1.098	Commission	1.160/80	TPE	5.552/50	Qweak	TBA			
02/16/11	Wednesday	1.098	E08-010	1.160/80	TPE	5.552/50	Qweak	TBA			
02/17/11	Thursday	1.098	N-Delta	1.160/80	TPE	5.552/50	Qweak	TBA			
02/18/11	Friday	1.098	E08-010	1.160/80	TPE	5.552/50	Qweak	TBA			
02/19/11	Saturday	1.098	E08-010	1.160/80	TPE	5.552/50	Qweak	TBA			
02/20/11	Sunday	1.098	E08-010	1.160/80	TPE	5.552/50	Qweak	TBA			
02/21/11	Monday	1.098	E08-010	1.160/80	TPE	5.552/50	Qweak	TBA			
02/22/11	Tuesday	1.098	E08-010	1.160/80	TPE	5.552/50	Qweak	TBA			
02/23/11	Wednesday	1.098	E08-010	1.160/80	TPE	5.552/50	Qweak	TBA			
02/24/11	Thursday	1.098	Target Change		TPE	5.552/50	Qweak	1.160/150/p			
02/25/11	Friday	1.098	E08-008	3.356/100/p	HD Install		Qweak	1.160/150/p			
02/26/11	Saturday	1.098	D-Threshold	3.356/100/p	HD Install		Qweak	1.160/150/p			
02/27/11	Sunday	1.098	E08-008	3.356/100/p	HD Install		Qweak	1.160/150/p			
02/28/11	Monday	1.098	E08-008	3.356/100/p	HD Install		Qweak	1.160/150/p			
03/01/11	Tuesday	1.098	E08-008	3.356/100/p	HD Install		Qweak	1.160/150/p			
03/02/11	Wednesday	1.098	E08-008	3.356/100/p	HD Install		Qweak	1.160/150/p			
03/03/11	Thursday	1.098	E07-006	2.258/15/	HD Install		Qweak	1.160/150/p			

## 2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Po	Hall A Experiment	Hall A GeV/ $\mu$ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ $\mu$ A	Priority Hall	Pass A/B/C	Notes Notes
03/04/11	Friday	1.098	SRC	2.258/15/	HD Install		Qweak	1.160/150/p			
03/05/11	Saturday	1.098	E07-006	2.258/15/	HD Install		Qweak	1.160/150/p			
03/06/11	Sunday	1.098	E07-006	2.258/15/	HD Install		Qweak	1.160/150/p			
03/07/11	Monday	1.098	E07-006	2.258/15/	HD Install		Qweak	1.160/150/p			
03/08/11	Tuesday	1.098	E07-006	2.258/15/	HD Install		Qweak	1.160/150/p			
03/09/11	Wednesday	1.098	E07-006	2.258/15/	HD Install		Qweak	1.160/150/p			
03/10/11	Thursday	1.098	E07-006	2.258/15/	HD Install		Qweak	1.160/150/p			
03/11/11	Friday	1.098	E08-009(4He)	4.454/25/	HD Install		Qweak	1.160/150/p			
03/12/11	Saturday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/13/11	Sunday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/14/11	Monday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/15/11	Tuesday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/16/11	Wednesday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/17/11	Thursday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/18/11	Friday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/19/11	Saturday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/20/11	Sunday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/21/11	Monday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/22/11	Tuesday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/23/11	Wednesday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/24/11	Thursday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/25/11	Friday	1.098	E07-006	4.454/25/	HD Install		Qweak	1.160/150/p			
03/26/11	Saturday	1.098	E07-006	4.454/25/	Tag Calib	TBA	Qweak	1.160/150/p			
03/27/11	Sunday	1.098	E07-006	4.454/25/	Tag Calib	TBA	Qweak	1.160/150/p			
03/28/11	Monday	1.098	E07-006	4.454/25/	Tag Calib	TBA	Qweak	1.160/150/p			
03/29/11	Tuesday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
03/30/11	Wednesday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
03/31/11	Thursday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/01/11	Friday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/02/11	Saturday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/03/11	Sunday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/04/11	Monday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/05/11	Tuesday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/06/11	Wednesday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/07/11	Thursday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/08/11	Friday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			

## 2008/2012 Draft Schedule

Date	Weekday		Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes
		GeV/pass/Po	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment	GeV/ $\mu$ A	Hall	A/B/C	Notes
04/09/11	Saturday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/10/11	Sunday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/11/11	Monday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/12/11	Tuesday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/13/11	Wednesday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/14/11	Thursday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/15/11	Friday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/16/11	Saturday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/17/11	Sunday	1.098	E07-006	4.454/25/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/18/11	Monday	1.098	E08-014	3.356/60/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/19/11	Tuesday	1.098	x>2	3.356/60/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/20/11	Wednesday	1.098	E08-014	3.356/60/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/21/11	Thursday	1.098	E08-014	3.356/60/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/22/11	Friday	1.098	E08-014	3.356/60/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/23/11	Saturday	1.098	E08-014	3.356/60/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/24/11	Sunday	1.098	E08-014	3.356/60/	HD g14	2.258/50/p	Qweak	1.160/150/p			
04/25/11	Monday	1.098	E08-014	3.356/100/	HD g14	2.258/50/p	Qweak	1.160/TBA/p			
04/26/11	Tuesday	1.098	E08-014	3.356/100/	HD g14	2.258/50/p	Qweak	1.160/TBA/p			
04/27/11	Wednesday	1.098	E08-014	3.356/100/	HD g14	2.258/50/p	Qweak	1.160/TBA/p			
04/28/11	Thursday	1.098	E08-014	3.356/100/	HD g14	2.258/50/p	Qweak	1.160/TBA/p			
04/29/11	Friday	1.098	E08-014	3.356/100/	HD g14	2.258/50/p	Qweak	1.160/TBA/p			
04/30/11	Saturday	1.098	E08-014	3.356/100/	HD g14	2.258/50/p	Qweak	1.160/TBA/p			
05/01/11	Sunday	1.098	E08-014	3.356/100/	HD g14	2.258/50/p	Qweak	1.160/TBA/p			
05/02/11	Monday	1.098	E08-014	3.356/100/	HD g14	2.258/50/p	Qweak	1.160/TBA/p			
<b>05/03/11</b>	<b>Tuesday</b>	1.098	E08-014	3.356/100/	HD g14	2.258/50/p	Qweak	1.160/TBA/p			
<b>05/04/11</b>	<b>Wednesday</b>	1.098	E08-014	3.356/60/	HD g14	2.258/50/p	Qweak	1.160/150/p			
<b>05/05/11</b>	<b>Thursday</b>	1.098	E08-014	3.356/60/	HD-DVCS	5.552/50/	Qweak	1.160/150/p			
<b>05/06/11</b>	<b>Friday</b>	1.098	E08-014	3.356/60/	HD-DVCS	5.552/50/	Qweak	1.160/150/p			
05/07/11	Saturday	1.098	E08-014	3.356/60/	HD-DVCS	5.552/50/	Qweak	1.160/150/p			
05/08/11	Sunday	1.098	E08-014	3.356/60/	HD-DVCS	5.552/50/	Qweak	1.160/150/p			
05/09/11	Monday	1.098	E08-014	3.356/60/	HD-DVCS	5.552/50/	Qweak	1.160/150/p			
05/10/11	Tuesday	1.098	E08-014	3.356/60/	HD-DVCS	5.552/50/	Qweak	1.160/150/p			
05/11/11	Wednesday	1.098	E08-014	3.356/60/	HD-DVCS	5.552/50/	Qweak	1.160/150/p			













## 2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Po	Hall A Experiment	Hall A GeV/ $\mu$ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ $\mu$ A	Priority Hall	Pass A/B/C	Notes Notes
11/07/11	Monday	Down									
11/08/11	Tuesday	Down									
11/09/11	Wednesday	Down									
11/10/11	Thursday	Down									
11/11/11	Friday	Down									
11/12/11	Saturday	Down									
11/13/11	Sunday	Down									
11/14/11	Monday	Down									
11/15/11	Tuesday	Restore									
11/16/11	Wednesday	Restore									
11/17/11	Thanksgiving	Restore									
11/18/11	Friday	Restore									
11/19/11	Saturday	1.1	Commission	1/2/3/4 pass	HD_Ice	3/4/5 pass	Qweak	1p/150/p			9
11/20/11	Sunday	1.1	g2p		HD_Ice		Qweak	1p/150/p			
11/21/11	Monday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
11/22/11	Tuesday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
11/23/11	Wednesday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
11/24/11	Thursday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
11/25/11	Friday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
11/26/11	Saturday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
11/27/11	Sunday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
11/28/11	Monday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
11/29/11	Tuesday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
11/30/11	Wednesday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
12/01/11	Thursday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
12/02/11	Friday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
12/03/11	Saturday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
12/04/11	Sunday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
12/05/11	Monday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
12/06/11	Tuesday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
12/07/11	Wednesday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
12/08/11	Thursday	1.1	Commission		HD_Ice		Qweak	1p/150/p			
12/09/11	Friday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/10/11	Saturday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/11/11	Sunday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/12/11	Monday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			

## 2008/2012 Draft Schedule

Date	Weekday		Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes
		GeV/pass/Po	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment	GeV/ $\mu$ A	Hall	A/B/C	Notes
12/13/11	Tuesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/14/11	Wednesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/15/11	Thursday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/16/11	Friday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/17/11	Saturday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/18/11	Sunday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/19/11	Monday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/20/11	Tuesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/21/11	Wednesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/22/11	Thursday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
12/23/11	Friday	Down									
12/24/11	Saturday	Down									
12/25/11	Christmas	Down									
12/26/11	Monday	Down									
12/27/11	Tuesday	Down									
12/28/11	Wednesday	Down									
12/29/11	Thursday	Down									
12/30/11	Friday	Down									
12/31/11	Saturday	Down									
01/01/12	Sunday	Down									
01/02/12	Monday	Restore									
01/03/12	Tuesday	Restore									
01/04/12	Wednesday	Restore									
01/05/12	Thursday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
01/06/12	Friday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
01/07/12	Saturday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
01/08/12	Sunday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
01/09/12	Monday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
01/10/12	Tuesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
01/11/12	Wednesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
01/12/12	Thursday	0.83	E08-027	2 pass	HD_Ice	TBA	Qweak	TBA			
01/13/12	Friday	0.83	E08-027	2 pass	HD_Ice	TBA	Qweak	TBA			
01/14/12	Saturday	0.83	E08-027	2 pass	HD_Ice	TBA	Qweak	TBA			
01/15/12	Sunday	0.83	E08-027	2 pass	HD_Ice	TBA	Qweak	TBA			
01/16/12	Monday	0.83	E08-027	2 pass	HD_Ice	TBA	Qweak	TBA			
01/17/12	Tuesday	1.1	Install		HD_Ice		Qweak	1p/150/p			

## 2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Po	Hall A Experiment	Hall A GeV/ $\mu$ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ $\mu$ A	Priority Hall	Pass A/B/C	Notes Notes
01/18/12	Wednesday	1.1	Install		HD_Ice		Qweak	1p/150/p			
01/19/12	Thursday	1.1	Install		HD_Ice		Qweak	1p/150/p			
01/20/12	Friday	1.1	Install		HD_Ice		Qweak	1p/150/p			
01/21/12	Saturday	1.1	Install		HD_Ice		Qweak	1p/150/p			
01/22/12	Sunday	1.1	Install		HD_Ice		Qweak	1p/150/p			
01/23/12	Monday	1.1	Proton FF DSA	1/2/3 pass	HD_Ice		Qweak	1p/150/p			
01/24/12	Tuesday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
01/25/12	Wednesday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
01/26/12	Thursday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
01/27/12	Friday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
01/28/12	Saturday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
01/29/12	Sunday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
01/30/12	Monday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
01/31/12	Tuesday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/01/12	Wednesday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/02/12	Thursday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/03/12	Friday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/04/12	Saturday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/05/12	Sunday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/06/12	Monday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/07/12	Tuesday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/08/12	Wednesday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/09/12	Thursday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/10/12	Friday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/11/12	Saturday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/12/12	Sunday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/13/12	Monday	1.1	Proton FF DSA		HD_Ice		Qweak	1p/150/p			
02/14/12	Tuesday	1.1	Install		HD_Ice		Qweak	1p/150/p			
02/15/12	Wednesday	1.1	Install		HD_Ice		Qweak	1p/150/p			
02/16/12	Thursday	1.1	Install		HD_Ice		Qweak	1p/150/p			
02/17/12	Friday	1.1	Install		HD_Ice		Qweak	1p/150/p			
02/18/12	Saturday	1.1	Install		HD_Ice		Qweak	1p/150/p			
02/19/12	Sunday	1.1	Install		HD_Ice		Qweak	1p/150/p			
02/20/12	Monday	1.1	Install		HD_Ice		Qweak	1p/150/p			
02/21/12	Tuesday	1.1	Install		HD_Ice		Qweak	1p/150/p			
02/22/12	Wednesday	1.1	Install		HD_Ice		Qweak	1p/150/p			



## 2008/2012 Draft Schedule

Date	Weekday		Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes
		GeV/pass/Po	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment	GeV/ $\mu$ A	Hall	A/B/C	Notes
02/23/12	Thursday	1.1	Install		HD_Ice		Qweak	1p/150/p			
02/24/12	Friday	1.1	Install		HD_Ice		Qweak	1p/150/p			
02/25/12	Saturday	1.1	Install		HD_Ice		Qweak	1p/150/p			
02/26/12	Sunday	1.1	Install		HD_Ice		Qweak	1p/150/p			
02/27/12	Monday	1.1	E08-027	1/2/3/4 pass	HD_Ice		Qweak	1p/150/p			
02/28/12	Tuesday	1.1	g2p Cont'd		HD_Ice		Qweak	1p/150/p			
02/29/12	Wednesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/01/12	Thursday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/02/12	Friday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/03/12	Saturday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/04/12	Sunday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/05/12	Monday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/06/12	Tuesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/07/12	Wednesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/08/12	Thursday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/09/12	Friday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/10/12	Saturday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/11/12	Sunday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/12/12	Monday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/13/12	Tuesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/14/12	Wednesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/15/12	Thursday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/16/12	Friday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/17/12	Saturday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/18/12	Sunday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/19/12	Monday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/20/12	Tuesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/21/12	Wednesday	1.1	E08-027		HD_Ice		Qweak	1p/150/p			
03/22/12	Thursday	1.1	Install		HD_Ice		Qweak	1p/150/p			
03/23/12	Friday	1.1	Install		HD_Ice		Qweak	1p/150/p			
03/24/12	Saturday	1.1	Install		HD_Ice		Qweak	1p/150/p			
03/25/12	Sunday	1.1	Install		HD_Ice		Qweak	1p/150/p			
03/26/12	Monday	1.1	Install		HD_Ice		Qweak	1p/150/p			
03/27/12	Tuesday	1.1	Install		HD_Ice		Qweak	1p/150/p			
03/28/12	Wednesday	1.1	Install		HD_Ice		Qweak	1p/150/p			
03/29/12	Thursday	1.1	Install		HD_Ice		Qweak	1p/150/p			

## 2008/2012 Draft Schedule

<b>Date</b>	<b>Weekday</b>		<b>Hall A</b>	<b>Hall A</b>	<b>Hall B</b>	<b>Hall B</b>	<b>Hall C</b>	<b>Hall C</b>	<b>Priority</b>	<b>Pass</b>	<b>Notes</b>
		<b>GeV/pass/Pos</b>	<b>Experiment</b>	<b>GeV/<math>\mu</math>A</b>	<b>Experiment</b>	<b>GeV/nA</b>	<b>Experiment</b>	<b>GeV/<math>\mu</math>A</b>	<b>Hall</b>	<b>A/B/C</b>	<b>Notes</b>
03/30/12	Friday	1.1	Install		HD_Ice		Qweak	1p/150/p			
03/31/12	Saturday	1.1	Install		HD_Ice		Qweak	1p/150/p			
04/01/12	Sunday	1.1	Install		HD_Ice		Qweak	1p/150/p			
04/02/12	Monday	1.1	Install		HD_Ice		Qweak	1p/150/p			
04/03/12	Tuesday	1.1	Install		HD_Ice		Qweak	1p/150/p			
04/04/12	Wednesday	1.1	Install		HD_Ice		Qweak	1p/150/p			
04/05/12	Thursday	1.1	Install		HD_Ice		Qweak	1p/150/p			
04/06/12	Friday	1.1	Install		HD_Ice		Qweak	1p/150/p			
04/07/12	Saturday	1.1	Install		HD_Ice		Qweak	1p/150/p			
04/08/12	Sunday	1.1	Install		HD_Ice		Qweak	1p/150/p			
04/09/12	Monday	1.1	Install		HD_Ice		Qweak	1p/150/p			
04/10/12	Tuesday	1.1	Install		HD_Ice		Qweak	1p/150/p			
04/11/12	Wednesday	1.1	Install		HD_Ice		Qweak	1p/150/p			
04/12/12	Thursday	1.1	Install		HD_Ice		Qweak	1p/150/p			



