

## DSG-EIC DIRC Meeting

**Date: September 11, 2023**

**Time: 2:00 PM – 2:30 PM**

*Attendees: Brian Eng, George Jacobs, Greg Kalicy, Marc McMullen, and Jennifer Williams*

### 1. Crystal crates

*George Jacobs, Greg Kalicy, Mindy Leffel, Tyler Lemon, Marc McMullen, Zak Remele, and Beni Zihlmann*

1. Greg will contact Walt Akers to discuss modifying the new crates
  - The crates are not identical to the original crates
  - Air shocks, cushioning and latched hinges need to be added
  - EIC management has suggested that Greg procure the additional parts

### 2. EEL 108 laser test area setup

*Greg Kalicy, George Jacobs, Tyler Lemon, Marc McMullen, and Beni Zihlmann*

1. George has created a to-scale diagram of EEL 108
  - Greg and George are still working on the layout of the area
2. Items needed for completion of the area
  - Laser-safe fabric hung from a track to create an entryway sub-room to help block external light from door and light from exit sign
  - Installation of the interlock system
    - Revision 1 of the board is complete and in review
  - Cable channel around the room (plant services request)
  - Fresh-air intake (plant services request)
  - Window blackout
  - Final safety audit (Jennifer Williams)
    - Signage
    - Laser eyewear delivery
  - The Laser Safety Supervisor (Beni) needs to conduct the system specific training for all staff who need to work with the laser
3. The NPS cableway needs to be removed from the cleaning station
  - Marc will contact the area warden
4. The Hall D clean tent needs to be delivered to the cleaning station area
  - Greg will contact Hall D
  - The tent will need to be cleaned before use with the DIRC bars