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Projected Con Labor 1 1 1 1 1
Projected Proc 28 30 32 34 36
Projected Labor 207 225 243 262 280
s Spent-Con Labor 0 0 1 1 1 1 1
I Spent-Proc 13 14 15 19 20 20 26
I Spent-Labor 46 88 120 133 152 172 188
Monthly Labor Expense 46 41 32 13 19 20 16
Spent - Total 60 102 136 154 173 193 215 317
Budget - Total 13 26 39 52 65 78 91 103 116 129 142 155
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