Budget vs Actuals - WBS 1.04.01 Accelerator Leadership

Mgr: A. Hutton

5,000
r 4,833
4,500
4,000
3,500
2,904
3,000 !
Qé'\
8\& 2,500
2,000
1,500
1,000 |
500
0
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 1 1 1 1 1
Projected Proc 923 1,009 1,095 1,180 1,266
Projected Labor 2,366 2,666 2,966 3,267 3,567
= Spent-Con Labor 1 1 1 1 1 1 1
mm—— Spent-Proc 257 456 514 581 716 711 838
= Spent-Labor 343 641 859 1,165 1,473 1,785 2,066
Monthly Labor Expense 343 298 218 306 308 312 281
Spent - Total 601 1,098 1,375 1,747 2,190 2,497 2,904 4,833
Budget - Total 356 711 1,067 1,422 1,778 2,133 2,489 2,844 3,200 3,555 3,911 4,266
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—{@8— Budget-Proc 104 208 312 416 520 624 727 831 935 1,039 1,143 1,247
—&— Budget-Labor 252 503 755 1,006 1,258 1,510 1,761 2,013 2,264 2,516 2,768 3,019
FY08

Spent includes $169K of pending costs.
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