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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Projected Con Labor 10 12 13

Projected Proc 1,306 1,416 1,527

Projected Labor 5,901 6,488 7,074

Spent-Con Labor 0 0 2 4 4 5 7 8 9

Spent-Proc 139 225 468 616 722 866 965 1,084 1,196

Spent-Labor 609 1,168 1,651 2,290 2,924 3,554 4,130 4,708 5,314

Monthly Labor Expense 609 559 483 640 634 630 576 578 606

Spent - Total 747 1,393 2,120 2,910 3,651 4,425 5,103 5,801 6,519 8,614

Budget - Total 796 1,593 2,389 3,186 3,982 4,779 5,575 6,371 7,168 7,964 8,761 9,557

Budget-Proc 162 325 487 649 812 974 1,136 1,298 1,461 1,623 1,785 1,948

Budget-Labor 633 1,266 1,899 2,532 3,165 3,798 4,431 5,064 5,697 6,330 6,963 7,596

Budget-Con Labor 1 2 3 4 6 7 8 9 10 11 12 13
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8,614

Spent includes $20.3K of pending costs.

6,519


