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Projected Con Labor 138
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= Spent-Proc 291 383 515 644 752 806 898 981 1,048 1,090 1,259 1,430
. Spent-Labor 514 965 1,324 1,798 2,248 2,727 3,196 3,630 4,083 4,490 4,940

Monthly Labor Expense 514 451 358 474 450 479 469 434 453 407 450

Spent - Total 291 916 1,510 1,996 2,590 3,108 3,690 4,255 4,767 5,268 5,865 6,497 7,073

Budget - Total 291 870 1,442 2,017 2,593 3,168 3,744 4,319 4,895 5,470 6,046 6,621 7,197
—<&— Budget-Con Labor 5 10 14 19 24 29 33 38 43 48 52 57
—l— Budget-Proc 291 403 515 627 739 851 963 1,075 1,187 1,299 1,411 1,523 1,636
—&— Budget-Labor 463 917 1,376 1,835 2,293 2,752 3,211 3,669 4,128 4,587 5,046 5,504

Spent includes pending costs of $143.8K. FYO05

Transferred $1.973K to Admin for sound equipment in Control Room. Labor budget increased to cover charges by Admin

group in October.
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