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Nuclear Physics Estimate vs Actuals - Safety Systems
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Spent-Labor Spent-Proc Spent-Con Labor
Projected Labor Projected Proc Projected Con Labor
Budget-Labor Budget-Proc Budget-Con Labor

Projected Con Labor 19 19 19 19 19 20 20 20

Projected Proc 68 82 96 110 125 139 153 167

Projected Labor 143 170 198 226 254 282 310 338

Spent-Con Labor 18 22 14 19

Spent-Proc 0 12 21 36 54

Spent-Labor 31 59 82 115

Monthly Labor Expense 31 28 23 32

Spent - Total 0 62 102 132 188 524

Budget - Total 0 44 87 131 174 218 261 305 348 392 435 479 522

Budget-Con Labor 2 4 5 7 9 11 13 14 16 18 20 22

Budget-Proc 0 11 22 33 44 55 66 77 88 99 110 121 132

Budget-Labor 31 61 92 123 153 184 215 246 276 307 338 368

FY04 
Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Spent includes pending costs of $13.3K
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