Nuclear Physics Estimate vs Actuals - Survey/Alignment
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mmm Spent-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
s Spent-Proc 0 9 7 5 6 7 7 8 9 11 12 13 14
Emmm Spent-Labor 42 84 121 166 217 262 312 359 405 438 480 521
Monthly Labor Expense 42 42 37 45 51 45 50 46 47 33 42 41
Spent - Total 0 51 91 126 172 224 270 320 368 416 451 493 534
Budget - Total 0 49 97 146 195 243 292 341 389 438 487 534 581
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 0 3 6 8 11 14 17 19 22 25 28 29 30
—<&— Budget-Labor 46 92 138 184 230 275 321 367 413 459 505 551

$3K transferred to Fac. Mgmt. for golf cart purchase.
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