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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 0 0 0 0 0 0 0 0 0
Projected Proc 160 192 224 256 288 320 352 384 416
Projected Labor 590 737 885 1,032 1,180 1,327 1,474 1,622 1,769
mmmm Spent-Con Labor 0 0 0
mmmm Spent-Proc 31 7 96 127
s Spent-Labor 161 319 442
Monthly Labor Expense 161 158 124
Spent - Total 31 232 414 570 2,185
Budget - Total 31 147 262 377 492 608 723 838 954 1,069 1,184 1,299 1,415
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 31 31 31 31 31 31 31 31 31 31 31 31 31
—&— Budget-Labor 115 231 346 461 576 692 807 922 1,038 1,153 1,268 1,384
Spent includes pending costs of $14.8K *Does not include power/gases

clh[AccMgt/Budget/FY06/Monthly Data]Dept Monthly Data Chart/Cryo 1/11/2006, 2:44 PM



