Nuclear Physics Estimate vs Actuals - Staff Support
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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 0 0 0 0
Projected Proc 6 7 8 8
Projected Labor 386 429 471 514
= Spent-Con Labor 0 0 0 0 0 0 0 0
s Spent-Proc 0 1 1 1 1 2 3 3 5
N Spent-Labor 47 90 126 166 217 262 306 344
Monthly Labor Expense 47 43 36 40 50 45 44 38
Spent - Total 47 91 127 168 218 265 309 349 522
Budget - Total 47 94 141 188 235 282 324 366 408 450 492 534
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0
—@— Budget-Proc 0 4 10 14 17 20 24 27 30 34 37 40
—<&— Budget-Labor 44 87 131 175 218 261 300 339 378 416 455 494
FY06

Severance pay was costed in Feb.
$18.5K transferred to HR for secretary transfer, $15.4K received from CIO for admin support.
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