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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 0 0 0 0
Projected Proc 103 105 108 110
Projected Labor 140 155 171 186
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0
mmmm Spent-Proc 41 42 42 69 70 93 94 94 100
mmmm Spent-Labor 15 31 47 64 79 98 117 125
Monthly Labor Expense 15 16 16 16 15 20 19 8
Spent - Total 41 57 73 116 134 172 192 211 225 296
Budget - Total 41 68 94 121 148 175 202 232 263 294 325 356 387
—<&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—Il— Budget-Proc 41 51 62 72 83 93 103 114 124 135 145 156 166
—<&— Budget-Labor 16 33 49 65 82 98 119 139 159 180 200 221
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