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Projected Con Labor 0 0 0 0 0 0 0 0 0 0 0
Projected Proc 454 676 898 1,120 1,342 1,563 1,785 2,007 2,229 2,451 2,673
Projected Labor 129 193 258 322 387 451 516 580 644 709 773
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Monthly Labor Expense 64
Spent - Total 10 296 3,447
Budget - Total 10 73 137 200 264 327 391 454 518 581 645 708 772
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 10 10 10 10 10 10 10 10 10 10 10 10 10
—<&— Budget-Labor 63 127 190 254 317 381 444 508 571 635 698 762

Spent includes pending costs of $4.3K
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