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Y0001D01  FSD INJECTOR ZONE WIRING DIAGRAM  D 1-NOV 

Y0002D01  BLM SYSTEM INJECTOR ZONE WIRING DIAGRAM  D NOV-94 

Y0003D01  FSD NORTH LINAC WIRING DIAGRAM D - 

Y0004D01  BLM SYSTEM NORTH LINAC WIRING DIAGRAM  D NOV-94 

Y0005D01  FSD EAST ARC WIRING DIAGRAM  D NOV-94 

Y0006D01  BLM SYSTEM EAST ARC WIRING DIAGRAM  D MAY-94 

Y0007D01  FSD SOUTH LINAC WIRING DIAGRAM  D MAY-94 

Y0008D01  BLM SYSTEM SOUTH LINAC WIRING DIAGRAM D - 

Y0009D01  FSD WEST ARC & BSY WIRING DIAGRAM  D 1-OCT 

Y0010D01  BLM SYSTEM WEST ARC WIRING DIAGRAM  D NOV-94 

Y0011D01  EAST ARC 135 DEGREE TEST SUPPORT WIRING DIAGRAM  D - 

Y0012D01  BLM SYSTEM BSY WIRING DIAGRAM  D JUN-94 

Y0013D01  FSD/GUN INTERFACE MODULE TEST ENCLOSURE SCHEMATIC D - 

Y0014D01  BLM CABLE TEST SYSTEM SCHEMATIC DIAGRAM  D - 

Y0015C01  135 DEGREE BEAM DUMP WATER FLOW CHASSIS WIRING DIAGRAM  C - 

Y0016D01  SEXTUPOLE RASTER POWER SUPPLY CHASSIS WIRING DIAGRAM  D DEC-95 

Y0017D01  BLM SYSTEM SITE LAYOUT  D DEC-96 

Y0020D01  BCM INTEGRATOR BOARD SCHEMATIC DIAGRAM  D SEP-94 

Y0021D01  FSD SYSTEM COUNTING HOUSE WIRING DIAGRAM  D 1-OCT 

Y0027D01  BLA SERVICE BLDG. CHASSIS BACK PLANE SCHEMATIC D OCT-95 

Y0027E02  BLA SERVICE BLDG. CHASSIS BACK PLANE FAB E OCT-95 

Y0027E03  BLA SERVICE BLDG. CHASSIS ARTWORK E OCT-95 

Y0027E04  BLA SERVICE BLDG. CHASSIS ASSY E NOV-95 

Y0028D01  BLA SYSTEM LOGIC CARD D JAN-97 

Y0028D02  BLA LOGIC CARD FAB D JAN-97 

Y0028D03  BLA LOGIC CARD ARTWORK D JAN-97 

Y0028D04  BLA LOGIC CARD ASSY D JAN-97 

Y0028D15  BLA SYSTEM LOGIC CARD FRONT PANEL DETAIL D DEC-95 
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Y0035D01  FSD POLARIZED SOURCE INTERFACE BD SCHEMATIC DIAGRAM D OCT-96 

Y0038B01  BCMS BUFFER BOARD SCHEMATIC DIAGRAM B JUN-99 

Y0038D02  BCMS BUFFER BOARD FAB  D JUN-99 

Y0038D03  BCMS BUFFER BOARD ARTWORK  D JUN-99 

Y0038D04  BCMS BUFFER BOARD ASSY  D JUN-99 

Y0040D01  FSD SYSTEM HALL A WIRING DIAGRAM  D 1-OCT 

Y0041D01  FSD SYSTEM HALL B WIRING DIAGRAM  D 1-OCT 

Y0042D01  FSD SYSTEM HALL C WIRING DIAGRAM  D 1-OCT 

Y0043B01  FSD SYSTEM BEAM DUMP FSD INTERFACE BOARD SCHEMATIC B 2-AUG 

Y0043C02  FSD SYSTEM BEAM DUMP FSD INTERFACE BOARD FAB C 2-AUG 

Y0043C03  FSD SYSTEM BEAM DUMP FSD INTERFACE BOARD ARTWORK C 2-AUG 

Y0043C04  FSD SYSTEM BEAM DUMP FSD INTERFACE BOARD ASSY C 2-AUG 

Y0043C15  FSD SYSTEM BEAM DUMP FSD INTERFACE BOARD FRONT PANEL C 2-APR 

Y0044B01  BCMS CONTROL BOARD SCHEMATIC B 2-JUL 

Y0044C02  BCMS CONTROL BOARD FAB C 2-JUL 

Y0044C03  BCMS CONTROL BOARD ARTWORK C 2-JUL 

Y0044C04  BCMS CONTROL BOARD ASSY C 2-JUL 

Y0044C15  BCMS CONTROL BOARD FRONT PANEL C 2-JUL 

Z0004D01  CAMAC INTERFACES FSD NODE MODULE SCHEMATIC DIAGRAM D OCT-97 

Z0004D02  CAMAC INTERFACE FAST SHUTDOWN NODE MODULE FAB D MAR-96 

Z0004D03  CAMAC INTERFACE FAST SHUTDOWN NODE MODULE ARTWORK D MAR-96 

Z0004D04  CAMAC INTERFACE FAST SHUTDOWN NODE MODULE ASSY D OCT-97 

Z0004D15  CAMAC INTERFACE FSD NODE MODULE FRONT PANEL DETAILS D AUG-95 

Z0020D01  FSD GEN PURPOSE CAMAC INTERFACE BOARD SCHEMATIC D DEC-96 

Z0022D01  FSD FSD FAN-IN CARD SCHEMATIC DIAGRAM D DEC-96 

Z0023D01  POLARIZED SOURCE FSD FAN OUT MODULE SCHEMATIC D JUN-96 

Z0026B01  CAMAC PROTOTYPING BOARD SCHEMATIC B FEB-00 

Z0026C02  CAMAC PROTOTYPING BOARD FAB C FEB-00 
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Z0026C03  CAMAC PROTOTYPING BOARD ARTWORK C FEB-00 

Z0026C04  CAMAC PROTOTYPING BOARD ASSY C FEB-00 

Z0027C01  FSD GEN PURPOSE CAMAC INTERFACE BOARD V. B SCHEMATICM  C APR-00 

Z0028C01  24V FSD INTERFACE BOARD SCHEMATIC C JUL-00 

Z0028C02  24V FSD INTERFACE BOARD FAB C JUL-00 

Z0028C03  24V FSD INTERFACE BOARD ARTWORK C JUL-00 

Z0028C04  24V FSD INTERFACE BOARD ASSY C JUL-00 

Z0028C15  24V FSD INTERFACE BOARD FRONT PANEL FAB DETAILS C SEP-00 

 


