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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

BCWS 1,731 4,079 6,504 9,275 11,689 14,727 17,332 19,045 21,067 23,597 25,535 27,114 28,603 29,581 30,365 30,894 31,559

BCWP 2,724 7,279 8,849

LSD Project Total EV Chart 
Data as of  31-Jul-12 
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

BCWS 950 2,364 3,923 5,476 6,930 8,563 10,064 11,099 12,536 13,633 14,845 15,887 16,885 17,495 17,946 18,279 18,471

BCWP 2,302 5,949 6,939

LSD 1.3 Accelerator EV Chart 
Data as of  31-Jul-12 
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

BCWS 26 125 209 216 227 235 236 245 306 361 426 501 616 677 737 756 756

BCWP 109 187 209

LSD 1.3.1 Cryomodules EV Chart 
Data as of  31-Jul-12 
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

BCWS 526 928 1,393 1,808 2,192 2,646 3,028 3,358 3,785 4,050 4,239 4,389 4,544 4,660 4,752 4,826 4,880

BCWP 1,720 3,889 3,902

LSD 1.3.2 Power Systems EV Chart 
Data as of   31-Jul-12 
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

BCWS 110 423 671 1,100 1,372 1,630 1,864 2,005 2,131 2,245 2,371 2,503 2,569 2,569 2,569 2,569 2,569

BCWP - 247 455

LSD 1.3.3 Cryogenics EV Chart 
Data as of   31-Jul-12 
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

BCWS 20 358 753 1,160 1,746 2,433 3,034 3,360 3,970 4,336 4,803 5,204 5,528 5,705 5,771 5,774 5,774

BCWP 134 624 1,241

LSD 1.3.4 Beam Transport EV Chart 
Data as of  31-Jul-12 
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

BCWS 419 660 1,005 1,271 1,406 1,704 1,986 2,145 2,382 2,596 2,792 3,002 3,219 3,328 3,401 3,493 3,537

BCWP 166 225 327

LSD 1.5 Hall D Maintenance and Upgrade EV Chart 
Data as of  31-Jul-12 
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

BCWS 50 134 169 365 582 672 756 882 908 1,834 2,169 2,355 2,452 2,506 2,575 2,602 2,640

BCWP 47 163 234

LSD 1.23 Accelerator Maintenance and Upgrade EV Chart 
Data as of  31-Jul-12 
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

BCWS 195 628 1,003 1,510 1,892 2,517 3,061 3,292 3,404 3,506 3,580 3,671 3,800 3,922 4,042 4,119 4,124

BCWP 97 732 1,045

LSD 1.24 Halls A, B, C Maintenance Activities EV Chart 
Data as of  31-Jul-12 
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

BCWS 27 79 102 153 217 304 412 465 556 658 732 823 952 1,074 1,194 1,270 1,275

BCWP 28 57 163

LSD 1.24.1 Hall A Maintenance and Upgrade EV Chart 
Data as of  31-Jul-12 
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May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

BCWS 76 275 505 752 973 1,261 1,460 1,533 1,554 1,554 1,554 1,554 1,554 1,554 1,554 1,554 1,554

BCWP 19 512 545

LSD 1.24.2 Hall B Maintenance and Upgrade EV Chart 
Data as of  31-Jul-12 



8/16/2012, 8:17 AM M:\Proj_Mgmnt\Kessler\LSD EV\LSD Data Master  July 2012 14 August 12 PMK 12 of 12

0

200

400

600

800

1,000

1,200

1,400

W
o

rk
 E

ff
o

rt
 /

 P
er

so
n

 D
a

ys
 

May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

BCWS 92 275 396 605 702 952 1,189 1,294 1,294 1,294 1,294 1,294 1,294 1,294 1,294 1,294 1,294

BCWP 50 163 337

LSD 1.24.3 Hall C Maintenance and Upgrade EV Chart 
Data as of  31-Jul-12 


