1. Executive Summary

2. Introduction

The United States Federal Government has a legal mandate for stewardship of basic research in
nuclear physics, mainly through the Office of Science in the Department of Energy and through
the National Science Foundation. It also has a clear interest in ensuring the Nation that all of its
programs are effective and efficient. The Government Performance and Results Act of 1993
(GRPA) and The President’s Management Agenda, dated Fiscal Year 2002 and issued by the
Executive Office of the President, Office of Management and Budget (OMB), require the setting
of goals for each program and the measurement of program performance against these goals to
assess and monitor its effectiveness. This report is an assessment of the effectiveness of the
nation’s nuclear physics program against the goals and Milestones established in 2003 and
progress towards the same.

On September 13, 2003, the Nuclear Science Advisory Committee (NSAC) was charged by the
Department of Energy (DOE) and the National Science Foundation (NSF) to recommend
Performance Measures for the Nuclear Physics program to the DOE Office of Science. OMB
guidance and proposed Nuclear Physics Performance Measures were provided to NSAC. OMB
also requested some appropriate Milestones that could be used to judge the quality of the
progress that had been made towards the Performance Measures. NSAC was requested to submit
a report on the appropriateness of the proposed measures, herein referred to as “Performance
Measures”, to comment on whether the Performance Measures were suitably ambitious and
encompassed the DOE Nuclear Physics program, and to make recommendations for appropriate
Milestones for each of the Performance Measures.

A subcommittee was formed to report on this activity and it returned its report on November 18,
2003 to NSAC, which accepted it and transmitted it to the DOE and NSF. This report, which can
be found on the Office of Science website at
http://www.sc.doe.gov/np/nsac/docs/nsac_report_performance _measures.pdf, established more
detailed Performance Measures in four major subject areas of Nuclear Physics, and some 41
Milestones were set down as a means of judging quality of progress by examining quite specific
areas of the overall program. The 2003 Report forms the starting point for this report. The
process for periodic assessment of progress in the Nuclear Physics program towards these goals
was identified as part of the 2003 charge to NSAC in 2003; assessments of progress towards
meeting the goals established by that report were to be made every five years. NSAC was
subsequently charged July 17, 2006, as part of a broader charge to produce a new Long Range
Plan, to review progress towards the above Performance Measures. The specific paragraph from
that charge letter reads:

“Activities across the federal government are being evaluated against established
performance goals. In FY2003, utilizing input from NSAC, the long-term goals for
the DOE SC Nuclear Physics program and the metrics for evaluations of the
program activities were established. It is timely during this long range planning



exercise to gauge the progress towards these goals, and to recommend revised
long-term goals and metrics for the DOE SC Nuclear Physics program, in the
context of the new LRP, if appropriate, The findings and recommendations of this
evaluation should be a separate report.”

The current subcommittee was given this charge; the charge letter and subcommittee
membership are given in Appendices 1 and 2. At the time we began our work, a revised version
of the Performance Measures had been submitted by DOE SC Nuclear Physics that left the basic
Performance Measures intact but changed the scoring from the original two-level scheme
established by OMB in 2003 to a more nuanced four-level scoring scheme.

The methodology used to carry out the evaluation is detailed in Section 3 below. The four
Performance Measures with the recently modified assessment scoring scheme and the reasoning
underlying their choice by the 2003 Subcommittee are given in the Section 4. Much of our task
was to assess progress towards these Measures using an analysis of work done in the specific
areas covered by the Milestones associated with each of the Performance Measures. The
methodology used to carry out that assessment is presented in Section 5. The Milestone results
are summarized in our evaluation of the Performance Measures in Section 6. This Milestone
summary is also given in Appendix 3, before a description of new and continuing Milestones in
Appendix 4 and the detailed Milestone evaluations in Appendices 5-9. Our analysis determines
that these Performance Measures do still capture essential elements of the program, but that new
opportunities noted in the recently-completed 2007 Long Range Plan coupled with scientific
progress since 2003 require that these Milestones be supplemented with over a dozen new ones
to capture the full breadth of the program, and that four additions be made to the broader
Performance Measures themselves to reflect evolving program focus. The new Performance
Measures are presented in Section 7 and a revised set of Milestones, including both new and
continuing ones, that is appropriate for the next assessment is given in Appendix 4. We make
some concluding remarks in Section 8.

3. Methodology

We started with a detailed evaluation of work done in the specific areas of the Milestones, since
each of these can be tied to specific experiments, theoretical efforts, and publications. We then
used the results of this evaluation to analyze progress towards the more broadly defined
Performance Measures per se and establish an overall grade for progress on each Measure. Each
of the 41 Milestones set forth by the 2003 subcommittee were reviewed to identify documented
achievements, key work still in progress, and any issues that have developed since 2003, with
particular attention to referencing work published in the peer-reviewed scientific literature. We
established a grading scale for evaluation, which is given below in Section 5 on Milestones, and
used it to evaluate progress for each Milestone. The detailed results of the Milestone evaluations
are given in Appendix 3 in summary tables and Appendices 5-9 in detail. The summary together
with the evaluations of progress towards the Performance Measures are given in Section 6.
Milestone status was noted as complete or not.

This report is the first examination of the original set of Milestones, whose due dates range from
2005 to 2014. It was expected, and indeed found, that most are still works in progress, but a



number of them are complete. Where appropriate, we propose revised Milestones and the
reasons for them, in some cases changing the scientific focus and in others changing only the
date. A number of new Milestones are recommended to reflect progress made and knowledge
gained as well as new opportunities that have arisen Many of these are taken from in the 2007
Long Range Plan. Due dates for these new and revised Milestones are proposed. We extend
these in some cases to 2020 to reflect the expected timeline for realizing new opportunities and
bringing online new facilities described in the 2007 Long Range Plan. The very fact that new
Milestones make sense reflects positively on the health and dynamic nature of the field. The
Milestone status and evaluation plus the revised list of Milestones including new and revised
ones, are given in summary tabular form in Appendices 3 and 4. The detailed evaluations of
individual Milestones and supporting references from the scientific literature are given in
Appendices 5 through 9.

We then analyzed progress towards the Performance Measures themselves using the Milestone
analysis as key input. Another grading scale was established for this evaluation, which is given
in Section 5. Given the dynamic nature of scientific research, new opportunities have arisen
which expand the reach of the program supported by DOE SC Nuclear Physics. These are to a
significant extent captured in the new and revised Milestones as noted above, but in a few cases
warranted revisions to the broader Performance Measures themselves. These proposed additions
are given after the discussion and summary of progress towards the Measures in Section 7.

These evaluations and proposed new Milestones and Performance measures were discussed with
representative members of the field. This resulted in valuable feedback on how well the state of
the field was captured, on the feasibility of new Milestones and/or due dates, on the importance
of capturing work in certain areas that have benefitted in recent years from investments made by
DOE, both in DOE SC Nuclear Physics facilities as well as in , e.g., large-scale computing
facilities. We have benefitted from this feedback in preparing this report.

Before proceeding to the evaluations, we comment on the funding of the field, in particular on
the assumptions made in the 2002 and 2007 Long Range Plans and in the 2003 Performance
Measures report. Unfortunately recent funding history differs significantly from those planning
assumptions. We believe this approach is useful to provide context for some of the evaluations in
the following. The 2002 LRP, which formed the basis for budget assumptions in the 2003 report
on Performance Measures, was written under the assumption of a constant level of effort based
on the FY03 appropriation, i.e., a budget that would follow inflation. The 12-GeV upgrade at
TINAF was to be pursued from the base program; the suggestion for a new facility for rare
isotope beams was deemed to require an addition of funds outside this constant level of effort.
The actual budget history of the field is (*** here are the numbers, FY03/04/05/06/07/08 is
#4444 #.4#, all given in FY08 dollars ***). There have been Omnibus Appropriations and budget
rescissions in several years and a particular sharp reduction in funding, by 8.5% (???) in FY06.
This has necessarily reduced operating time at all four accelerator-based user facilities operated
by DOE SC Nuclear Physics, and at the National Superconducting Cyclotron Laboratory,
operated by the NSF. It has also necessitated adjusting timelines if not the scope of new projects,
and has meant that not all efforts foreseen in 2002-2003 could be undertaken on the timelines
envisioned at that time.



The current FYO08 funding supports operations at all accelerator-based user facilities, at levels
well short of full utilization. It also supports a broad program of investments in new capabilities
at current facilities: construction of both the 12-GeV upgrade at TINAF and the injector
upgrades at RHIC, and certain new efforts particularly in the area of neutrino science and
fundamental interactions. The 2007 LRP was written with the assumption of the growth budgets
foreseen in the American Competitiveness Initiative and the America COMPETES Act. This
level of funding would provide for near full utilization of existing accelerator-based user
facilities and further new initiatives, similar to the 12-GeV upgrade at TINAF, a new capability
in low-energy Nuclear Physics called the Facility for Rare lon Beams (FRIB), a new suite of
targeted experiments searching for anticipated physics beyond the Standard Model, and the
RHIC-II upgrade. There are cases noted below where progress towards goals could have been
improved with the benefit of more stable or predictable funding levels, and others where it is
noted that the funding levels envisioned under COMPETES would be needed to reach an
excellent level of performance.

4. Performance Measures

The Performance Measures listed later in this section were developed to gauge performance by
the field in addressing opportunities and open questions in the major areas of nuclear physics.
They were developed in the context of the then-existing state of knowledge, the state of the art in
theoretical and experimental practice, and existing facilities. The measures took into account
those facilities under preparation or planned for implementation within the 12-year time window
considered. The Performance Measures represent attainment of new knowledge, advances in
understanding or interpretation of existing data and theory, and realization of new capabilities for
the field. Risk is implied in their very definition. Definite efforts must be made; appropriate
experiments must be conceived, designed, executed and analyzed. Results must be interpreted in
the context of existing theory and the theoretical framework must itself be extended via new
concepts, models, and mathematical and/or numerical tools. Some risk is inherent to the
probability of funding support; the agencies have managed to program in the context of
Congressional appropriations, but not all goals may be possible due to the constraints arising
from the enacted levels of funding.

The Performance Measures for DOE SC Nuclear Physics and proposed rating scale, as
established by DOE, are given here. The Measures are organized into four groups corresponding
to major program areas.

4.A Performance Measures for Hadronic Physics

e By 2015, make precision measurements of fundamental properties of the proton, neutron
and simple nuclei for comparison with theoretical calculations to provide a quantitative
understanding of their quark substructure.

0 What does this measure mean? - The broad goals of research in hadronic physics
include linking the physics of nuclei to the fundamental theory of strong
interactions, namely, Quantum Chromodynamics (QCD), understanding the




structure of protons and neutrons that make up nuclei in terms of quarks and
gluons because the latter are the fundamental ingredients of QCD, and
understanding the structure of light nuclei both in terms of nucleons at low energy
and in terms of quarks and gluons at high energy.

0 Why is this measure important? - These goals require probing nuclei and their
constituents with electron and photon beams that are capable of high spatial
resolution and high energy so as to be able to produce the excited mesonic and
baryonic states of QCD. Form factors determine how the particles are distributed
inside nucleons and light nuclei. Structure functions and generalized parton
distributions, the latter being a new tool in the field, determine how the quarks
and gluons are distributed in nucleons and how the spin of the proton is built up
from the quarks and gluons. High-energy proton-proton collisions provide a
complementary window into how the quarks and gluons build up the nucleons.
Lattice QCD calculations are expected to provide the best theoretical means to
compare experiments directly with QCD, however, a variety of theoretical tools
are used to model and understand the observed phenomena. Ab initio many-body
calculations based on two-nucleon interactions with the addition of modest three-
nucleon interactions provide the best theoretical means to understand the low-
energy aspects of the structure and interactions of nuclei. The Milestones for
Hadronic Physics include representative examples of progress in each of these
aspects without being inclusive of all relevant work.

0 Definition of “Excellent” — 1) Research leads to quark flavor dependence of
nucleon form factors and structure functions being measured; 2) hadron states
described with QCD over wide ranges of distance and energy; 3) two-body and
three-body nucleon-nucleon interactions expressed in a QCD basis; 4) precision
measurements of composition of nucleon spin performed.

0 Definition of “Good” — 1) Research leads to quark and gluon contributions to the
nucleon’s spatial structure and spin being measured; 2) theoretical tools for
hadron structure being developed and tested; 3) data show how simple nuclei can
be described at a nucleon or quark-substructure level for different spatial
resolution of the data.

0 Definition of “Fair” — Supported research leads to modest outputs in only two of
the three goals described in the “Good” rating.

0 Definition of “Poor” — Supported research leads to modest outputs in only one of
the three goals described in the “Good” rating.

0 How will progress be measured? — Expert Review every five years will rate
progress as “Excellent”, “Good™, *“Fair” or “Poor.

4.B Performance Measures for High Temperature, High Density Hadronic Matter

e By 2015, recreate brief, tiny samples of hot, dense nuclear matter to search for the quark-
gluon plasma and characterize its properties.

0 What does this measure mean? - The goal is to create for the first time in the
2

laboratory hot (2 x 10 K), dense (> 30 times normal nuclear density) matter that




is predicted to have existed a few microseconds after the beginning of the
Universe by colliding heavy nuclei at center of mass energies up to 200 GeV per
nucleon pair. These studies will seek to establish properties of this new state (such
as initial temperature, pressure, and entropy) and the time evolution of the
collision process.

0 Why is this measure important? - These studies will measure collective
phenomena (such as the flow of specific particles) and establish theoretically the
dynamics of the process creating these phenomena. The study of penetrating
probes such as fast quarks and gluons will provide information on the processes
of color and energy transport. Perturbative QCD (pQCD) gives a description of
such processes and together with experimental results will shed light on the nature
of this strongly interacting matter. We seek to establish whether the temperatures
are sufficiently high that the matter consists of weakly interacting quarks and
gluons (deconfinement) rather than strongly interacting hadrons, to the extent that
the strong color force is sufficiently screened so as to suppress production of
bound states of charm and anti-charm quarks (known as the J/y family). This
research will either verify or nullify the prediction by the Standard Model using
QCD on the lattice that a deconfined state of matter, the quark-gluon plasma,
exists at high temperatures and densities.

0 Definition of “Excellent” — 1) The existence of a deconfined, thermalized medium
is determined; 2) its properties such as temperature history, equation of state,
energy and color transport (via jets), and screening (via heavy quark production)
are characterized.

0 Definition of “Good” — 1) The existence of hot, high-density matter is established;
2) some of its properties (e.g., its initial temperature via the photon spectrum)
measured; 3) confinement properties, and energy transport (via jets) are explored.

0 Definition of “Fair” — Supported research leads to modest outputs in only two of
the three goals described in the “Good” rating.

0 Definition of “Poor” — Supported research leads to modest outputs in only one of
the three goals described in the “Good” rating.

0 How will progress be measured? — Expert Review every five years will rate
progress as “Excellent”, “Good™, *“Fair’ or “Poor™.

4.C Performance Measures for Nuclear Structure and Nuclear Astrophysics

e By 2015, investigate new regions of nuclear structure, study interactions in nuclear matter
like those occurring in neutron stars, and determine the reactions that created the nuclei
of atomic elements inside stars and supernovae.

0 What does this measure mean? - Our understanding of nuclear structure is poised
at a new threshold. Detailed studies of rare isotopes will dramatically expand our
understanding of the nucleus and nuclear matter and will provide new insights
into the nuclear forces by allowing study of particular nuclei and reactions that
isolate and amplify specific nucleonic interactions.




Nuclear processes play a central role in understanding the evolution of the stars,
their violent explosions and the synthesis of the elements in these explosions. This
chain of events produces the elements of life itself. A rich and multi-faceted
research program in nuclear astrophysics is required to decipher the universe in
which we live.

Why is this measure important? - In the area of nuclear structure, we will study
the limits of nuclear existence and the evolution of structure between these limits.
An ultimate goal is a unified microscopic understanding of the nuclear many-
body system in all its manifestations, as well as of the remarkable simplicities and
collective behaviors that these nucleonic systems display. Complementary studies
near stability and the quest to make the heaviest elements form a coherent long-
term research program. To achieve these goals across the broad expanse of the
nuclear landscape, the program carries out research at a number of smaller
facilities, typically in short-term experiments (one to few weeks in nature), whose
outcome influences follow-up studies. The character of this research makes it
especially difficult for a few, short Milestones to broadly capture what is needed
to achieve the performance measures. The Milestones represent important
examples of the significant progress that will be made. The foci of this work are
to identify the evolution of nuclear structure with mass and charge and improve
theoretical models to gain a more complete understanding of the nucleus, and to
explore nuclei at the limits of existence to establish their properties and test the
models of nuclear structure and reactions in currently unmeasured regimes of
nucleonic matter.

In the area of nuclear astrophysics, we will study the physics of core collapse
supernovae, hypernovae, and their connection with gamma-ray bursts. These are
the most energetic explosions in our universe and factories for formation of a
significant fraction of the elements. We will also study the properties of neutron
star remnants left behind by these explosions, which serve as cosmic laboratories
for high-density nuclear physics inaccessible in terrestrial experiments. We will
investigate type la supernovae, the standard candles through which extraordinary
facts about our universe and its fate have been illuminated. We will also
investigate the evolution of stars and other cataclysmic stellar explosions
including novae and X-ray bursts. A unifying theme for these focus areas is to
precisely understand how a variety of microscopic nuclear physics phenomena
come together to guide spectacular macroscopic phenomena such as the evolution
and explosion of stars and their production of the elements.

Definition of “Excellent” - 1) Extensive measurements on stable and exotic nuclei
and the drip lines are performed; 2) their structure is established and the isospin
dependence of effective interactions studied; 3) new nuclei with neutron skins are
observed and studied; 4) reactions for several astrophysical processes, including
some r-process nuclei, are measured.



0 Definition of “Good” - 1) Properties of nuclei and reactions near and far from
stability are measured allowing study of effective interactions, collective
behavior, and structural evolution; 2) new weakly bound nuclei are observed and
the limits of binding explored; 3) some reactions of stellar interest are measured.

0 Definition of “Fair” — Supported research leads to modest outputs in only two of
the three goals described in the “Good” rating.

0 Definition of “Poor” — Supported research leads to modest outputs in only one of
the three goals described in the “Good” rating.

0 How will progress be measured? — Expert Review every five years will rate
progress as “Excellent”, “Good™, “Fair’ or “Poor™.

4.D Performance Measures for Neutrinos, Neutrino Astrophysics, and Fundamental
Interactions

e By 2015, measure fundamental properties of neutrinos and fundamental symmetries by
using neutrinos from the sun and nuclear reactors and by using radioactive decay
measurements.

0 What does this measure mean? The goals of neutrino physics include a complete
characterization of the properties of neutrinos and an improved understanding of
solar neutrinos. Direct observation of charged- and neutral-current channels is
essential to determine the solar neutrino flux of all active flavors. Precise
determination of various components of this flux provides stringent limits on
neutrino properties (masses and mixings) as well as the theory of the main-
sequence stellar evolution. Direct neutrino mass measurements are sensitive to the
absolute neutrino mass scale with few, if any, assumptions about neutrino
properties.

The goal of investigating fundamental interactions at low energies is to provide an
independent window on new physics beyond our current understanding of the
interactions of elementary particles. Precision measurements of the beta decays
can give strong signatures of new physics beyond the Standard Model (e.g.
supersymmetry).

0 Why is this measure important? Research in neutrino physics will address key
issues in understanding the scale of the new physics beyond the Standard Model,
provide potential insight into the origin of fermion masses, impact cosmology (hot
dark matter, large scale structure formation and anisotropies of cosmic microwave
background radiation) and astrophysics (core-collapse supernovae, r-process
nucleosynthesis, and the origin of elements). Direct neutrino mass measurements,
combined with observables from oscillation and neutrinoless double beta decay
experiments, can potentially measure the CP-violating phases in the lepton sector
and yield understanding of hierarchy and ordering of neutrino masses.

The neutrino mass scale that is inferred from the solar and atmospheric neutrino
experiments implies the possibility of seeing neutrinoless double beta decay with



experiments sensitive to masses of about 50 meV. Observation of the zero
neutrino mode would establish the Majorana nature of neutrinos (i.e. that
neutrinos are their own antiparticles) and may provide clues to the existence of
the CP-violating phases.

When the next Galactic supernova occurs a significant number of neutrino events
can be detected at neutrino observatories such as the SuperKamiokande,
SNOLAB, or KamLAND experiments. Such a measurement will provide
important clues to the astrophysics of supernovae as well as to neutrino
properties.

In the area of fundamental interactions, the precise predictions of the standard
model at the level of quarks and leptons take on additional, still poorly
understood, aspects when the weak interactions between nucleons are considered.
There is reason to expect that these aspects may be explained in the framework of
a more complete theoretical treatment based on the symmetries of QCD.

The violation of CP (Charge-Conjugation times Parity) symmetry for elementary
particles during the Big Bang is believed to be responsible for the apparent excess
of matter compared to anti-matter that we observe in the universe. While new
sources of CP violation are possible in the neutrino sector there could also be
larger violations for nucleons due to new physics beyond the standard model.
New precise searches for both the neutron and atomic electric dipole moment
measurements (EDM) coupled with improvements in the theory could signal a
new source of CP violation and better quantify the role of nucleon CP violation in
understanding the matter-antimatter asymmetry.

Precise investigation of fundamental symmetries for the neutron can be performed
with new sources of Cold and Ultra-Cold neutrons (Cold neutrons have
wavelengths of 0.5 - 10 nm and Ultra-Cold neutrons have wavelengths > 50 nm).
A cold neutron beamline for fundamental physics studies is under development at
the Spallation Neutron Source (SNS), operated by Basic Energy Sciences in DOE.
Additional funding (beyond constant effort) would likely be needed to develop
and complete measurements of the neutron electric dipole moment with Ultra-
Cold neutrons to improve the sensitivity by at least an order of magnitude.

Definition of “Excellent” - 1) Double beta-decay lifetime limits are extended 10-
fold or more; 2) R&D completed demonstrating if precision pp solar experiment
is possible; 3) played key roles in low-energy neutrino experiments and beta-
decay probing cosmologically interesting neutrino masses.

Definition of “Good” - 1) Double beta-decay lifetime limits extended; 2)
participated in low-energy neutrino experiments and beta-decay probing



cosmologically relevant neutrino masses; 3) parameters for quark mixing for
nuclear beta-decay quantified.

0 Definition of “Fair” — Supported research leads to modest outputs in only two of
the three goals described in the “Good” rating.

0 Definition of “Poor” — Supported research leads to modest outputs in only one of
the three goals described in the “Good” rating.

0 How will progress be measured? — Expert Review every three years will rate
progress as “Excellent”, “Good™, “Fair’ or “Poor™.

5. Performance Measure Evaluation Approach

Each of the Performance Measures for Nuclear Physics that were set down by the 2003 NSAC
Subcommittee on Performance Measures has a completion date of 2015. Not surprisingly, only a
fraction of the research that must be carried out to achieve these Performance Measures fully has
been completed. Therefore, we took our main task to be the evaluation of progress toward the
achievement of the Performance Measures, using the expectations and Milestones established by
the 2003 Subcommittee report as the yardstick.

The Performance Measures were laid out in such a way that sustained high effort would be
required to achieve them by 2015. Both the goals and pace for them were meant to be
demanding. This effort has many aspects, including: focused research addressing specific
experimental and theoretical questions, thoughtful deployment of resources, sustained research
funding support, a planned program of investments in new capabilities, and pursuit of new
scientific opportunities revealed by ongoing research. The assumption of a constant level of
effort that formed the basis for the 2002 NSAC Long Range Plan was used by the 2003
Subcommittee to establish the goals, the Milestones, and the timeline for achieving them. In
view of the actual budgets in the intervening period, it would be truly remarkable if we were to
have achieved excellent progress. Indeed, delays in progress toward a number of the Milestones
are directly attributable to the reduced levels of funding actually received.

Our overall evaluation of progress as defined by the Performance Measures was done using the
grading scale defined here. The top grade is reserved to performance in that major area that goes
beyond mere achievement of certain pre-defined goals and instead represents a qualitative
advance in understanding of that area, the type of advancement that can point to new avenues of
study:

Table 1: Performance Measure Grading Scale

Excellent: On track to achieve the Performance Measure fully,
either earlier than anticipated or with additional, related research
on the topic completed, or with progress (and/or incremental
studies planned that can be completed in time) such that we are
confident that the issues will be regarded as definitively settled.

Good: On track to achieve Performance Measure as anticipated.




Fair: Achieving the Performance Measure to the "good" level on
the timescale planned is at risk without an increased effort (Note:
if the scientific results themselves rule out achieving a Milestone —
e.g. new examples of X were not found because Nature does not
have any, then we consider the Performance Measure ‘achieved’,
assuming the experiments/calculations were done.)

Poor: Achieving the Performance Measure to the "good" level on
the timescale planned is not likely without substantially increased
effort.

The Performance Measures, as established, were foreseen to cover a dozen years, i.e., to 2015
and to address what could be accomplished in that time frame. In a sense therefore our report is a
mid-term report card, noting what is accomplished, what is underway, what remains, and
proposing a few mid-course corrections or added ports of call as science reveals nature and new
opportunities are noted.

In order to provide a framework for evaluating progress toward the Performance Measures, the
2003 Subcommittee identified a series of Milestones (forty one in all) that are representative of
broader efforts in the whole of Nuclear Physics. These Milestones each connect to one or more
of the focus areas identified in the Performance Measures. It was anticipated in 2003 that seven
of the forty one Milestones would have been completed by the start of 2008, and that substantial
progress would have been made on the other thirty four. These Milestones permit connection to
specific research projects, which can be expected to lead to published research results in the
peer-reviewed literature and/or to completed specific projects.

Our evaluation of progress began with a detailed evaluation of the status of these Milestones (see
Appendices 5-9). In cases where the Milestone date has passed, we asked if the results had been
obtained on the timescale (and with the information content) anticipated. For Milestones due in
the future, we evaluated actual progress against the anticipated progress that should have been
made toward the Milestones. We also asked, in particular, if adequate progress has been made
developing the tools, techniques, data, and/or calculations needed for the next steps. New
Milestones and revised Milestones are proposed, in particular to capture new directions indicated
by recent results and new opportunities for the field noted in the 2007 Long Range Plan.

In evaluating the individual Milestones, we used a grading system directly analogous to the one
used for the Performance Measures. For Milestones whose due date had already passed, the

grading scale was as follows:

Table 2: Milestone Grading Scale

Exceeded: the Milestone was fully achieved, either earlier than
anticipated or with additional, related research on the topic
completed, and the issues are regarded as definitively settled.

Achieved: the Milestone was completed as anticipated.

Not Fully Achieved: the Milestone was not completed on the




timescale planned, but significant progress was made. (Note: if
the scientific results themselves rule out achieving a Milestone —
e.g. new examples of X were not found because Nature does not
have any, then we consider the Milestone as ‘achieved’, assuming
the experiments/calculations were done.)

Unlikely: the Milestone was not completed on the timescale
planned and is not likely to be achieved soon without substantially
increased effort.

For Milestones that are not yet formally due, our evaluation focused on progress toward the
Milestones. The grading scale used was:

Table 3: Milestone Grading Scale for Milestones not yet Due

Expect to Exceed: On track to achieve Milestone fully, either
earlier than anticipated or with additional, related research on the
topic completed, or with progress (and/or incremental studies
planned that can be completed in time) such that we are confident
that the issues will be regarded as definitively settled.

Expect to Achieve: On track to achieve Milestone as anticipated.

Expect to Not Achieve Fully: Achieving the Milestone on the
timescale planned is at risk without an increased effort (Note: if
the scientific results themselves rule out achieving a Milestone —
e.g. new examples of X were not found because Nature does not
have any, then we consider the Milestone as ‘achieved’, assuming
the experiments/calculations were done.)

Unlikely: Achieving the Milestone on the timescale planned is not
likely without substantially increased effort.

We note here that while no Milestone was rated Unlikely, some were rated Not Fully
Achieved/Expect to Not Achieve Fully due to the actual rate of funding, arising in turn from
limitations imposed from outside Nuclear Physics and indeed outside the Department of Energy
and NSF.

Our evaluation of each of these Milestones was then mapped, or sorted onto the specific topics in
the Performance Measures, both to evaluate the status of each Performance Measure as of today
and to evaluate its expected status in 2015. Some of the Milestones map on to more than one
Performance Measure. Our evaluations were shared with knowledgeable members of the
community active in the relevant sub-field, both to provide a peer review of our process and to
solicit the thoughts of the larger community on both the overall health of the sub-field and on
possible revisions and additions to the Milestones relevant for future activities.



A rough measure of the health and activity in each of the subfields represented by the
Performance Measures can be obtained by averaging over the relevant Milestones and equating
the grading scales for the Milestones and the Performance Measures in the order listed. A more
thoughtful evaluation of each subfield, which included a review of progress in areas not
explicitly identified in the (representative) Milestones, was also carried out; it yielded overall
evaluations consistent with the averages over the Milestones.

In the next section, we present our evaluation of the Performance Measures for the four main areas
of activity in Nuclear physics, as set down in the 2003 report. We identify the mapping of the
Milestones to Performance Measures, and provide an evaluation of progress to date and prospects for
further progress.

The status of the Milestones and our proposed revisions and additions, which take note of
progress in the subfields, important developments, and new directions identified by the 2007
NSAC Long Range Plan, are then discussed. It is important to note that these new Milestones
reflect the assumptions made in the 2007 Long Range Plan about targeted increases in funding.
They also serve to reflect the health and dynamic aspects of the field; several new specific
opportunities have presented themselves in the last five years. The new Milestones vary in due
dates between 2015 and 2020.

In Section 7 we present an updated version of two of the four Performance Measures, those for High
Temperature, High Density Hadronic Matter and those for Neutrinos, Neutrino Astrophysics and
Fundamental Interactions. We found that in two of the sub-fields the present Performance Measures
are still appropriate as summaries of their goals, and that new directions for the research effort are
adequately captured within updated sets of Milestones. However, the level of change in the other
two sub-fields is such that an updated overall Performance Measure is appropriate as well. The
revised set of Performance Measures would be expected to be achieved after the current ones,
with a reasonable due date being 2020.

6. Evaluation of the Performance Measures for Nuclear Physics

In this section we present the Performance Measures for the four main areas of activity in Nuclear
Physics, as set down in the 2003 report. We then identify the mapping of the Milestones to
Performance measures, provide an evaluation of progress to date and prospects for the future, and
offer summary comments. (For compactness in quoting ratings assigned, we refer e.g. to both
“Achieved” for past Milestones and “Expect to Achieve” for future ones as “Achieved”.)

6.A Hadronic Physics

The Performance Measure for Hadronic Physics is stated in Section 4.A. The summary ratings for the
associated Milestones are given here.

Table ***: Milestone Progress in Hadronic Physics



Year | Milestone Complete? Status
Assessment
2008 | Make measurements of spin carried by the glue in the Yes Achieved
HP1 | proton with polarized proton-proton collisions at center
of mass energy, \/SNN =200 GeV.
2008 | Extract accurate information on generalized parton No Not Fully
HP2 | distributions for parton momentum fractions, x, of 0.1 - Achieved
0.4 , and squared momentum change, —t, less than 0.5
GeV2 in measurements of deeply virtual Compton
scattering.
2009 | Complete the combined analysis of available data on No Expect to Not
HP3 |single &, 1, and K photo-production of nucleon Achieve Fully
resonances and incorporate the analysis of two-pion
final states into the coupled-channel analysis of
resonances.
2010 | Determine the four electromagnetic form factors of the No Expect to
HP4 | nucleons to a momentum-transfer squared, Qz, of Exceed
3.5 GeV2 and separate the electroweak form factors into
contributions from the u, d and s-quarks for Q2 < 1
GeV2.
2010 | Characterize high-momentum components induced by No Expect to
HP5 | correlations in the few-body nuclear wave functions via Achieve
(e,e'N) and (e,e'NN) knock-out processes in nuclei and
compare free proton and bound proton properties via
measurement of polarization transfer in the *He(€,ep)
reaction.
2011 | Measure the lowest moments of the unpolarized nucleon No Expect to
HP6 | structure functions (both longitudinal and transverse) to Exceed
4 GeV?2 for the proton, and the neutron, and the deep
inelastic scattering polarized structure functions
21(x,Q2) and g2(x,Q2) for x=0.2-0.6, and 1 <Q2 <
5 GeV2 for both protons and neutrons.
2012 | Measure the electromagnetic excitations of low-lying No Expect to
HP7 | baryon states (<2 GeV) and their transition form factors Achieve

over the range Q2 = 0.1 — 7 GeV2 and measure the
electro- and photo-production of final states with one
and two pseudoscalar mesons.




Year | Milestone Complete? Status
Assessment
2013 | Measure flavor-identified q and q contributions to the No Expect to
HP8 | spin of the proton via the longitudinal-spin asymmetry Achieve
of W production.
2014 | Perform lattice calculations in full QCD of nucleon No Expect to
HP9 | form factors, low moments of nucleon structure Exceed
functions and low moments of generalized parton
distributions including flavor and spin dependence.
2014 | Carry out ab initio microscopic studies of the structure No Expect to
HP10 |and dynamics of light nuclei based on two-nucleon and Achieve
many-nucleon forces and lattice QCD calculations of
hadron interaction mechanisms relevant to the origin of
the nucleon-nucleon interaction.

To evaluate progress toward this Performance Measure we began by mapping the four goals
given in the Performance Measures' definition of Excellent performance in this area to the
individual Milestones in Hadronic Physics as follows:

1. Quark flavor dependence of the nucleon form factors and structure functions measured;
see Milestones HP2, HP4, HPS, HP9. No Milestone is yet past, nor is any yet complete.
HP4 and HP9 were both rated as 'exceeding' the Milestone goals, with HPS rated as
'achieved'.

2. Hadron states described with QCD over wide ranges of distance and energy; see
Milestones HPS, HP6, HP7, HP10. No Milestone is yet past nor is any yet complete. HP6
was rated as 'exceeding' with the other three rated 'achieved'.

3. The nucleon-nucleon interaction mechanisms determined from QCD; see Milestones
HP3, HP7, HP9, HP10. No Milestone is yet past nor is any yet complete. HP9 was rated
'exceeding' and HP7 and HP10 were rated as 'achieved'.

4. Precise measurements of quark and gluon contributions to nucleon spin performed; see
Milestones HP1, HPS. No Milestone is yet past; HP1 is complete. Both Milestones were
rated as 'achieved'.

We note that there have been no roadblocks uncovered to completing the work in any area, no
focus areas that have been neglected, and no efforts that failed to produce scientific results.
There have been some setbacks arising from budgets below what was anticipated in 2003
(notably in FY2006), and there have been some schedule delays due to external factors, such as
Hurricane Isabel, which required rescheduling some planned experiments relevant to HP2, 5, and
6. In the two cases where ratings of 'not fully achieved' were given, only a delay in schedule for
completion is foreseen; the anticipated scientific results should still be obtained, and indeed
substantial progress has been made, with the required experiments either taking data or
anticipating doing so in the immediate future, and the relevant theoretical efforts fully underway
and publishing key results.




We determine that the progress towards accomplishing the goals in the Performance Measure for
Hadronic Physics is Good, meaning that if support of activities underway can be maintained at
FYO08 levels or better, these activities could reach their planned conclusions to the Good level by
2015. However, the timescale will be a challenge, and the sub-field is not likely to accomplish
the goals under the Performance Measure to the Excellent level. This rating is supported by a
calculation of the average for the evaluations of the Milestones, which is somewhat better than
Achieved, reflecting Good progress on a broad range of activities in Hadronic Physics. This
summary was also found to be consistent with our overall evaluation of the progress in hadronic
physics when other major efforts that are not specifically attached to Milestones are included.
The details of the Milestone evaluation are presented in the section below.

The Good rating must be understood in the context of the actual funding levels over the period
being evaluated (2003-2007). If expectations for progress are recalibrated to what would have
been reasonable with the actual level of funding received (rather than the constant effort budget
that was the basis for the expectations), then the timescale for the Performance Measures and
Milestones would have been stretched, and the progress achieved would have been evaluated as
Excellent, rather than Good. Sustained funding and effort at present (FY08) levels should allow
the rating of Good progress to be preserved through 2015. Future surprises may lead to a re-
evaluation, but none are yet apparent. We stress that sustained funding is key to being able to
pursue the range of activities yet to be accomplished in the specific Milestone areas. If funding
can be increased to the growth path of the ACI and America COMPETES act (the scenario that
provided the planning basis for the 2007 NSAC Long Range Plan), then one could expect to
achieve a rating of Excellent for this Performance Measure, including new Milestones proposed
specifically for early experiments from the JLab 12 GeV Upgrade, by 2020. We remain
concerned that continued stringencies in funding will in particular lead to reduced operation of
experimental and computational facilities, making the achievement of Good performance by
2015 difficult and the achievement of Excellent performance by 2020 improbable: it simply
would not be possible to do the work in time if the funding patterns of the past 5 years are
continued. The potential for loss to the field from missed scientific opportunities is significant.

6.B High Temperature and High Density Hadronic Matter

The Performance Measure for Physics of High Temperature and High Density Hadronic Matter is
stated in Section 4.B. The summary ratings for the associated Milestones are given here.

Table ***: Milestone Progress in High Temperature/High Density Hadronic Matter

Year | Milestone Complete? Status
Assessment




2005 | Measure J/¥ production in Au + Au at Vsan = 200 GeV. Yes Achieved

DM1

2005 | Measure flow and spectra of multiply-strange baryons Yes Exceeded

DM2 |in Au+ Au at Vsy = 200 GeV.

2007 | Measure high transverse momentum jet systematics vs. Yes Exceeded

DM3 | Vsxy up to 200 GeV and vs. system size up to Au + Au.

2009 | Perform realistic three-dimensional numerical No Expect to

DM4 | simulations to describe the medium and the conditions Achieve
required by the collective flow measured at RHIC.

2010 | Measure the energy and system size dependence of J/'¥ No Expect to

DMS5 | production over the range of ions and energies available Achieve
at RHIC.

2010 [Measure e'e production in the mass range 500 < me... < No Expect to

DM6 | 1000 MeV/c2 in \/SNN =200 GeV collisions. Achieve

2010 | Complete realistic calculations of jet production in a No Expect to

DM?7 | high density medium for comparison with experiment. Achieve

2012 | Determine gluon densities at low x in cold nuclei via p No Expect to

DMS8 |+ Auor d + Au collisions. Exceed

To evaluate progress toward this Performance Measure we began by mapping the goals given in
the Performance Measures' definition of Excellent performance in this area to the individual
Milestones in Physics of High Temperature and High Density Hadronic Matter as follows:

1.

The existence of a deconfined, thermalized medium is determined; see Milestones DM1,
DM2, DM4, DMS5. Two Milestones are past; both are complete. DM2 and DMS5 were
both rated as 'exceeding' the Milestone goals, with DM1 and DM4 rated as 'achieved'.
Its properties such as temperature history, equation of state, energy and color transport
(via jets), and screening (via heavy quark production) are characterized; see Milestones
DM3, DM6, DM7, DMS. We note the four proposed new Milestones, DM10, DM11,
DM12 and DM13, also bear on this aspect of the evaluation. Results from these areas
would have to be considered in a future evaluation of progress. One Milestone is past and
is complete. DM8 was rated as 'exceeding' with the other three rated 'achieved'.




We note that there have been no roadblocks uncovered to completing the work in any area, no
focus areas that have been neglected, and there were no efforts that failed to produce scientific
results. Indeed, there have been a few scientific discoveries, notably that the system produced is
strongly and not weakly coupled as had been assumed for many years. This does not invalidate
scientifically any existing Performance Measure, but does present new opportunities captured in
the proposed new Milestones for this area. It may well pose a challenge to demonstrating the
Performance Measure on deconfinement, but this is the sort of challenge that inspires scientists
to new understanding.

We determine that the current progress towards accomplishing the goals in the Performance
Measure for Physics of High Temperature and High Density Hadronic Matter is Excellent, with
significant additional, related research on the topic completed. Indeed, as noted in the Milestone
evaluations in Appendix 3, results extending the effort laid out in Milestones DM2 and DM3
have already been reported, and the theoretical effort for DM4 has led to the conclusion that a
true surprise has been found, a new type of strongly-coupled matter with a ratio of viscosity to
entropy density lower than any heretofore known. Attempts to understand this property have led
to completely unanticipated connections to theories of quantum gravity and to a postulated
fundamental quantum limit on the ratio of viscosity to entropy density. This unforeseen
development implies that “viscosity” should be added as a particularly important property to be
quantified. In the following we propose both a specific new Milestone as well as an extension of
the “Excellent” Performance Measure for this subfield.

We remark that progress in this field has benefitted from operation of RHIC, the first ever heavy-
ion collider, which has the advantage of exploring a completely new area with the attendant
possibility of unexpected new behavior. Unanticipated behavior has indeed been found, despite
the less than optimal facility utilization allowed by funding levels below those anticipated in the
2002 Long Range Plan.

The rating of Excellent is supported by a calculation of the average for the evaluations of the
Milestones, which is midway between Achieved and Exceeded, reflecting progress between
Good and Excellent on a broad range of activity in Physics of High Temperature and High Density
Hadronic Matter. This summary was found to be consistent with our overall evaluation of the
progress in high temperature and high density hadronic matter physics when other major efforts
that are not specifically attached to Milestones are also included. The details of the Milestone
evaluation are presented in the Appendix below.

The field is now in its eighth year meaning base questions are mature and more detailed ones are
needed; this is reflected in the proposed new Milestones. However, despite these
accomplishments, recent funding has meant markedly reduced RHIC running time in the past
three years. The result is that data needed to achieve upcoming Milestones are only partly in
hand and that only preliminary studies have been carried out preparatory to taking data needed
for DM5. The experiments for DM6 will only be done next year, leaving little time for analysis.
New investments for detection capability for DM8 are only now being made. The result is that
several near-term deadlines are in jeopardy, and near-term progress towards the Performance
Measures may only be possible at the Good level. Future surprises may lead to a re-evaluation,



but none are yet apparent. We stress that sustained funding is key to being able to pursue the
range of activities yet to be accomplished in the specific Milestone areas.
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6.C Nuclear Structure and Astrophysics

The Performance Measure for Nuclear Structure and Astrophysics is stated in Section 4.C. The
summary ratings for the two sets of associated Milestones are given here.

Table ***: Milestone Progress in Nuclear Structure

Year |Milestone Complete? Status
Assessment
2006 | Measure changes in shell structure and collective modes Yes Exceeded

NS1 |as a function of neutron and proton number from the
proton drip line to moderately neutron-rich nuclei.

2007 | Measure properties of the heaviest elements above Yes Achieved
NS2 | Z=100 to constrain and improve theoretical predictions
for superheavy elements

2009 | Extend spectroscopic information to regions of crucial No Expect to
NS3 | doubly magic nuclei such as Ni-78 Exceed
2009 | Extend the determination of the neutron drip line up to No Expect to
NS4 |Zof1l. Achieve
2010 | Complete initial measurements with the high resolving No Expect to Not
NS5 | power tracking array, GRETINA, for sensitive studies Achieve Fully

of structural evolution and collective modes in nuclei

(Modified due date proposed)




2013 | Carry out microscopic calculations of medium mass No Expect to
NS6 | nuclei with realistic interactions, develop a realistic Exceed

nuclear energy density functional for heavy nuclei, and

explore the description of many-body symmetries and

collective modes, and their relationship to effective

forces
Table ***: Milestone Progress in Nuclear Astrophysics
Year |Milestone Complete? Status

Assessment

2007 | Measure transfer reactions on r-process nuclei near the Yes Achieved
NA1 | N=50 and N=82 closed shells
2009 | Measure properties of and reactions on selected proton- Yes Exceeded
NA2 |rich nuclei in the rp-process to determine radionuclide

production in novae and the light output and neutron

star crust composition synthesized in X-ray bursts
2009 | Perform three-dimensional studies of flame propagation No Expect to
NA3 |in white dwarfs during Type la supernova Exceed
2010 | Reduce uncertainties of the most crucial stellar No Expect to
NA4 | evolution nuclear reactions (e.g. 12C(a,y)16-O) by a Achieve

factor of two, and others (e.g. the MgAl cycle) to limits

imposed by accelerators and detectors
2011 | Measure neutron capture reactions, including No Expect to
NAS |radioactive s-process branch-point nuclei, to constrain s- Achieve

process isotopic abundances




2012 | Measure masses, lifetimes, spectroscopic strengths, and No Expect to
NAG6 | decay properties of selected neutron-rich nuclei in the Exceed
supernova r-process, and reactions to predict
radionuclide production in supernovae
2013 | Perform realistic multidimensional simulations of core No Expect to
collapse supernovae Achieve
NA7
2013 | Perform simulations of neutron star structure and No Expect to
NAS evolution using benchmark microphysical calculations Achieve

of the composition, equation of state, and bulk
properties of dense matter

To evaluate progress toward this Performance Measure we began by mapping the four goals
given in the Performance Measures' definition of Excellent performance in this area to the
individual Milestones in Nuclear Structure and Astrophysics as follows:

1.

3.

Extensive measurements on stable and exotic nuclei and the drip lines are performed; see
Milestones NS1, NS2, NS3, NS4, NS5, NA1, NA2, NAS5 and NA6. Four Milestones are
past and all of these are complete. NS1, NS3, NA2 and NA6 were rated as 'exceeding'
the Milestone goals, with NS2, NS4, NA1, and NAS rated as 'achieved'. NS5 was rated as
‘not fully achieved’.

Their structure is established and the isospin dependence of effective interactions studied;
see Milestones NS1, NS3, NS5, NS6, NA1 and NA6. Two Milestones are past and both
are complete. NS1, NS3, NS6, and NA6 were rated as 'exceeding' with the other two
rated as 'achieved'.

New nuclei with neutron skins are observed and studied - Milestone NS4. This Milestone
is not yet past and is not complete. Substantial progress towards realizing the Milestone
has been made and NS4 was rated as ‘expect to achieve’.

Reactions for several astrophysical processes, including some r-process nuclei, are
measured; see Milestones NS3, NA1, NA2, NA4, NAS5 and NA6. Two Milestones are
past and both are complete. NS3, NA2, and NA6 were rated as ‘exceeded’, and the others
were rated as 'achieved'.

There are three other Milestones listed in the original set, all under Nuclear Astrophysics, NA3,
NA7 and NAS8, which do not map simply to the four Performance Measures under Nuclear
Structure and Astrophysics. These all deal with application of our knowledge of nuclear physics
to describe the physics of exploding stars, specifically Type 1a supernovae (NA3, rated Expect to
Exceed) and Type II core collapse supernovae (NA7, rated Expect to Achieve) , and the structure
of neutron stars (NAS, rated Expect to Achieve). Work on these Milestones makes extensive use
also of large-scale computing facilities provided elsewhere in the Department of Energy.
Although not directly tied to specific Performance Measures here, we find them useful indicators




of the overall health and progress of the field as well as indicators of the links between nuclear
physics and astrophysics on the one hand and large-scale computing on the other.

We note that there have been no roadblocks uncovered to prevent completion of the work in any
area, although experiments to meet the Milestone on determining the neutron drip line up to
Z=11 (NS4) have shown that the drip line is farther from stability than previously anticipated,
and the computational complexity of modeling supernovae in three dimensions may require
additional time (NA7). There have been additional, unexpected setbacks arising from funding
levels below what was anticipated in 2003, with the principal impact on the Milestones being for
NSS5. Indeed, the timeline associated with the funding profile for the relevant new hardware
device, GRETINA, extends beyond what was anticipated in 2003 and the original completion
date of 2010 is out of reach. In total, no focus areas have been neglected, and there were no
efforts that failed to produce scientific results. Further progress on the Milestones and
achievement of the performance measures will benefit from new and upgraded accelerator
facilities, both inside and outside of the US that will provide access to key new rare isotopes.
These new rare isotope capabilities in the US are the HRIBF high power target upgrade, the
CARIBU project at ATLAS, and the reacceleration project at the NSCL. With these new
capabilities and the progress achieved so far, we do not at this time advocate any change in this
Performance Measure.

We determine that the current progress towards accomplishing the goals in the Performance
Measure for Nuclear Structure and Astrophysics is Good or somewhat better. The rating of
Good is supported by a calculation of the average for the evaluations of the Milestones, which is
somewhat better than Achieved, reflecting Good progress on a broad range of activities in
Nuclear Structure and Astrophysics. As was the case for the other subfields above, progress was
hampered by funding lower that envisioned at the time the original Milestones and Performance
Measures were written. This rating of Good was found to be consistent with our overall
evaluation of the progress in Nuclear Structure and Astrophysics when other major efforts that
are not specifically attached to Milestones are also included. The details of the Milestone
evaluation are presented in the section below.

We note that sustained Good or better progress in this area does require access to new beams and
improved beam intensities, because much of the pressing new subject matter involves studies of
nuclei located well away from the valley of stability and requires progressing to the limits of
particle stability. This is particularly the case for Milestone NA7 on the stellar r-process. The
‘exhaustive studies’ noted in the first Performance Measure in particular require examining a
large range of different nuclei in order that patterns may be established to contrast with and
challenge prevailing theoretical predictions. This in turn requires extensive experimentation at
several different accelerator facilities and the sustained support for operations and new beam
development this implies. Sustained funding and effort at present levels should allow the rating
of Good progress to be preserved when a final evaluation in the target year of 2015 is performed,
with an Excellent rating remaining a strong possibility. Future surprises may lead to a re-
evaluation, but none are yet apparent. We stress that sustained adequate funding is key to being
able to pursue the full range of activities yet to be accomplished in the specific Milestone areas.
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6.D Neutrinos, Neutrino Astrophysics and Fundamental Interactions

The Performance Measure for Neutrinos, Neutrino Astrophysics and Fundamental Interactions is
staed in Section 4.D. The summary ratings for the associated Milestones are given here.

Table ***: Milestone Progress in Neutrinos, Neutrino Astrophysics and Fundamental
Interactions

Year |Milestone Complete? Status
Assessment

2007 | Measure solar boron-8 neutrinos with neutral current Yes Exceeded

FI1 detectors

2008 | Collect first data in an experiment which has the Yes Exceeded

FI2 potential to observe beryllium-7 solar neutrinos

2008 | Initiate an experimental program at the SNS No Expect to

FI3 fundamental physics beam line Achieve

2010 | Make factor of 5 improvements in measurements of No Expect to Not

Fl4 neutron and nuclear beta-decay to constrain physics Achieve Fully
beyond the standard model

2010 | Make factor of 5 improvement in theoretical No Expect to

FI5 uncertainties for testing the Standard Model via low Exceed
energy electroweak observables

2011 | Improve the sensitivity of the direct neutrino mass No Expect to

FI6 measurements to 0.35 eV Achieve




2012 | Extend the sensitivity of searches for neutrinoless No Expect to Not
double-beta decay in selected nuclei by a factor of ten in Achieve Fully

FI7 ifetime

2012 | Perform independent measurements of parity violation No Expect to
in few-body systems to constrain the non-leptonic weak Achieve

FI8 interaction

2012 | Obtain results from new high-sensitivity searches for No Expect to

FI9 atomic electric dipole moments Achieve

To evaluate progress toward this Performance Measure we began by mapping the three goals
given in the Performance Measures' definition of Excellent performance in this area to the
individual Milestones in Neutrinos, Neutrino Astrophysics and Fundamental Interactions. The
fourth goal is the third from the Performance Measures’ definition of Good and is qualitatively
different from those listed under Excellent, thus is included specifically in what follows:

1. Double beta-decay lifetime limits are extended 10-fold or more; see Milestone F17. This
Milestone is not yet past, nor is it complete. FI7 was rated ‘Not Fully Achieved’. An
experiment is in preparation and R&D has started, but the improved precision by the
stated deadline is not likely.

2. R&D completed demonstrating if precision pp solar experiment is possible; Milestones
FI1 and FI2 bear on the Measure, but not directly. R&D efforts are started for a variety of
approaches as noted below, but the effort as yet lacks continuing support and an explicit
plan.

3. Played key roles in low-energy neutrino experiments and beta-decay probing
cosmologically interesting neutrino masses; see Milestone FI1, FI2 and FI6, with aspects
of FI5. Two of these Milestones are past and both are complete. FI1,FI12 and FIS were
rated ‘exceeding’ and F16 was rated as ‘ achieved’.

4. Parameters for quark mixing for nuclear beta-decay quantified; see Milestones FI3, FI4,
FI5, and FI8. No Milestone is yet past, nor is any yet complete. FI5 was rated as
‘exceeded’, and FI3 and FI8 were rated as 'achieved'.

There have been some slower starts arising from budgets below what was anticipated in 2003,
with the principal effect on Milestones being for FI7, since the requirements for a successful
program in double-beta-decay are more demanding than what was anticipated in 2003. This
required careful consideration by a joint HEPAP-NSAC sub-committee, the Neutrino Science
Assessment Group (NuSAG), to determine the appropriate technical direction and investment
goal for a program that could actually address the Performance Measure. In the case of the
Performance Measure on R&D for a precision solar pp experiment, to date only institutional
R&D efforts have been pursued on a variety of techniques, both for experiments based on
neutral-current and charged-current neutrino interaction approaches. A formal program in this
area was recommended by the APS Multi-Divisional Study on Neutrino Physics (*** needs




proper reference and date ***). Actual funding levels for this area of Nuclear Physics have
meant that to date, however, only R&D efforts using institutional funds could be pursued. The
results of these initial R&D programs are promising, with the elapsed time required to reach the
current state of the art suggesting that a focused program could indeed be carried out by the
overall deadline of 2015 for the Performance Measure. Thus, we do not at this time advocate any
change in this Performance Measure.

We determine that the current progress towards accomplishing the goals in the Performance
Measure for Neutrinos, Neutrino Astrophysics and Fundamental Interactions is Good. This rating is
supported by a calculation of the average for the evaluations of the Milestones, which is
somewhat better than Achieved, reflecting Good progress on a broad range of activities in
Neutrinos, Neutrino Astrophysics and Fundamental Interactions. This summary was found to be
consistent with our overall evaluation of the progress in the fields of Neutrinos, Neutrino
Astrophysics and Fundamental Interactions when other major efforts that are not specifically
attached to Milestones are also included. The details of the Milestone evaluation are presented in
the section below.

In contrast to the situation for the three other major subfields, progress here towards the
Performance Measures has been uneven, with significantly more progress on the third and fourth
Performance Measures compared to that on the first two. A new apparatus to enable efforts in the
fourth area will come online soon, and initial construction in support of the first has begun. This
area of Nuclear Physics depends on purpose-built experiments more so than other areas, with a
potential large payoff on focused questions. Much of the physics depends on weak interactions
with their associated quite small probabilities and attendant need for large-volume detectors
and/or very long experiment durations. This means that the pace of capital investment more
directly affects whether a given area can make progress. In this area targeted new support, as
described in the 2007 Long Range Plan, will enable Good (or better) progress in the future on the
first two Performance Measures. In the absence of focused new investment, real scientific
opportunities with important discovery potential may be missed.

The first Performance Measure, on double-beta-decay, will be very challenging to meet in time,
and the second, on R&D for a precision pp solar experiment, still requires a definite plan for its
execution. An increased level of funding beyond immediate past levels should allow the progress
rating of Good progress to be preserved when a final evaluation in the target year of 2015 is
performed. Future surprises may lead to a re-evaluation, but none are yet apparent.

7. New Performance Measures

In the areas of Performance Measures for Hadronic Physics and for Nuclear Structure and
Astrophysics, we find that the current Performance Measures still serve to capture the present
and near future focus of these efforts.

For High Temperature and High Density Hadronic Matter a new research direction stems from
the discovery that a strongly-coupled fluid with a remarkably low ratio of viscosity to entropy
density is formed in relativistic heavy-ion collisions at RHIC. Understanding this has led to



conjectured links to theories of gravity, a remarkable deduction if proven. The new scope of the
needed experimental and theoretical work can be captured by one added Performance Measure,
which addresses the low shear viscosity of this fluid. The revised set of Performance Measures
for High Temperature, High Density Hadronic Matter is :

Recreate brief, tiny samples of hot, dense nuclear matter to search for the quark-gluon
plasma and characterize its properties

e Timeframe — By 2015

e Expert Review every five years rates progress as “Excellent”, “Good”, Fair” or “Poor”

e Excellent - 1) The existence of a deconfined, thermalized medium is determined; 2)
its properties such as temperature history, equation of state, energy and color
transport (via jets), and screening (via heavy quark production) are characterized;
3) viscosity of this medium is determined.

e Good — 1) The existence of hot, high-density matter is established; 2) some of its
properties (e.g., its initial temperature via the photon spectrum) are measured; 3)
confinement properties, and energy transport (via jets) are explored and limits are
placed on viscosity of the medium.

e Fair — Supported research leads to modest outputs in only two of the three goals
described in the “Good” rating.

e Poor - Supported research leads to modest outputs in only one of the three goals
described in the “Good” rating.

We note that the revised Measure, together with several new Milestones in this area proposed
below, requires an intense source of high energy heavy-ion collisions at a luminosity as much as
an order of magnitude greater than presently available at RHIC, as will be provided by the
RHIC-II upgrade discussed in the 2007 Long Range Plan. We note here recent developments in
stochastic cooling of bunched beams at RHIC make it highly likely the overall timescale for
RHIC-II will be substantially shortened from that foreseen in the 2007 Long Range Plan, in time
to meet the 2015 timeframe for the Performance Measure above.

For Neutrinos, Neutrino Astrophysics and Fundamental Interactions major new opportunities
have developed since the last report on Performance Measures to NSAC. We propose to return
the setting of improved limits on the neutron EDM to the Performance Measure set now that a
definite plan for that effort is established (thus addressing a specific concern of the previous
report). We further propose two new Performance Measures in this area to capture the effort on
precision electroweak measurements by the field. These will now capture the scope of this
subfield. The revised set of Performance Measures is given here.



e Measure fundamental properties of neutrinos and fundamental symmetries by using
neutrinos from the sun and nuclear reactors and by using radioactive decay
measurements

e Timeframe — By 2015

e Expert Review every five years rates progress as “Excellent”, “Good”, “Fair”, or “Poor”

e Excellent — 1) Double beta-decay lifetime limits are extended 10-fold or more; 2)
R&D completed demonstrating if a direct, precision measurement of the rate of solar
p-p fusion is possible; 3) played key roles in low-energy neutrino experiments and
beta-decay probing cosmologically interesting neutrino masses; 4) precision
experiments probing electroweak model parameters are completed, for example in
beta-decay correlations of the neutron, parity-violating electron scattering, and g-

electric dipole moment of the neutron.

e Good — 1) Double beta-decay lifetime limits extended; 2) participated in low-energy
neutrino experiments and beta-decay probing cosmologically relevant neutrino
masses; 3) parameters for quark mixing for nuclear beta-decay quantified and the
limit on neutron electric dipole moment improved.

e Fair — Supported research leads to modest outputs in only two of the three goals
described in the “Good” rating.

e Poor — Supported research leads to modest outputs in only one of the three goals
described in the “Good” rating.

factor measurements of elementary particles; 5) limits improved a factor of ten for the

8. Closing Remarks

The Performance Measures progress evaluations and associated Milestone status assessments
reported here show that the field of Nuclear Physics has sustained considerable progress over the
past 5 years since the original Performance Measures and Milestones were set down. In addition
numerous new opportunities have been identified. Pursuit of these new opportunities together
with those addressed by the Milestones still in progress and with related research opportunities,
will ensure a healthy and dynamic field that exhibits continued good progress. We caution that
this generally positive outlook must be tempered by concern about funding outlook. In a sense
this is positive — many good ideas are competing for available funds. Yet sustained good or
excellent progress requires sustained program support to perform the needed research. The
program roadmap laid out in the 2007 Long Range Plan shows the potential for further broad
advances on scientific questions.

The revised Performance Measures and the updated table of Milestones should again be
reviewed at an appropriate interval, for example five years hence. This future evaluation will be
in a different situation: inasmuch as this was the first evaluation against a new set of
Performance Measures and Milestones, the next review will need to evaluate progress against a
set of Performance Measures whose due date will soon be approaching. It would seem
appropriate to establish at that time a new set of Performance Measures, building on the current
set, to encapsulate what will undoubtedly be a new set of program goals that reflect progress to
date and new opportunities yet to be defined. We would expect this next review to propose
modified Performance Measures and associated Milestones. Their execution will then depend on
facilities that will be by the time of this next review being readied for operation, but are at the



present time in early project stages. The FRIB recommended in the 2007 Long Range Plan with
completion late in the next decade is an example.These several steps ensure that the Performance
Measures remain fresh and continue to set demanding goals.

To anticipate this situation we have proposed here several new Milestones, with due dates out to
2020. They capture current concrete plans and anticipate in part the expected change in focus of
those future Performance Measures. We would expect the next evaluation also to reflect progress
towards the plan set forth in the 2007 Long Range Plan, which is the most recent in a series
which have served Nuclear Physics well these past 30 years.

Appendix 1: Subcommittee Charge
Appendix 2: Subcommittee Membership

Appendix 3: Milestone Evaluation Summary

We present here in tabular form our summary assessment of progress towards the Milestones for
each of the five subject areas. Note that Nuclear Structure and Nuclear Astrophysics are kept
separate for Milestones but were joined above in the Performance Measure. In evaluating the
individual Milestones we used a grading system directly analogous to the one used for the
Performance Measures, but focused on progress toward the Milestones, as most are not yet due.
It is presented in Section 5 of this report. This summary is followed in Appendix 4 by a rationale
for and list of proposed new Milestones to be added for each of the five areas, immediately
followed with the proposed new table of Milestones for that area. These new tables, which
include a mix of continuing and proposed new Milestones, would form the Milestones which
would be evaluated at the next review.

Hadronic Physics Milestones Evaluation Summary

Our evaluation of the ten Milestones for Hadronic Physics is presented in detail in Appendix 5.
The table below summarizes that evaluation.

Table ***: Milestone Progress in Hadronic Physics

Year | Milestone Complete? Status
Assessment
2008 | Make measurements of spin carried by the glue in the Yes Achieved

HP1 | proton with polarized proton-proton collisions at center
of mass energy, VsNN = 200 GeV.




Year | Milestone Complete? Status
Assessment
2008 | Extract accurate information on generalized parton No Not Fully
HP2 | distributions for parton momentum fractions, x, of 0.1 - Achieved
0.4 , and squared momentum change, —t, less than 0.5
GeV2 in measurements of deeply virtual Compton
scattering.
2009 | Complete the combined analysis of available data on No Expect to Not
HP3 |single &, 1, and K photo-production of nucleon Achieve Fully
resonances and incorporate the analysis of two-pion
final states into the coupled-channel analysis of
resonances.
2010 | Determine the four electromagnetic form factors of the No Expect to
HP4 [ nucleons to a momentum-transfer squared, Q2, of Exceed
3.5 GeV2 and separate the electroweak form factors into
contributions from the u, d and s-quarks for Q2 < 1
GeV2.
2010 | Characterize high-momentum components induced by No Expect to
HPS | correlations in the few-body nuclear wave functions via Achieve
(e,e'N) and (e,e™NN) knock-out processes in nuclei and
compare free proton and bound proton properties via
measurement of polarization transfer in the *He(€,ep)
reaction.
2011 | Measure the lowest moments of the unpolarized nucleon No Expect to
HP6 | structure functions (both longitudinal and transverse) to Exceed
4 GeV2 for the proton, and the neutron, and the deep
inelastic scattering polarized structure functions
21(x,Q2) and g2(x,Q2) for x=0.2-0.6, and 1 <Q2 <
5 GeV?2 for both protons and neutrons.
2012 | Measure the electromagnetic excitations of low-lying No Expect to
HP7 | baryon states (<2 GeV) and their transition form factors Achieve
over the range Q2 =0.1 -7 GeV2 and measure the
electro- and photo-production of final states with one
and two pseudoscalar mesons.
2013 | Measure flavor-identified q and q contributions to the No Expect to
HP8 | spin of the proton via the longitudinal-spin asymmetry Achieve

of W production.




Year | Milestone Complete? Status
Assessment
2014 | Perform lattice calculations in full QCD of nucleon No Expect to
HP9 | form factors, low moments of nucleon structure Exceed
functions and low moments of generalized parton
distributions including flavor and spin dependence.
2014 | Carry out ab initio microscopic studies of the structure No Expect to
HP10 [and dynamics of light nuclei based on two-nucleon and Achieve
many-nucleon forces and lattice QCD calculations of
hadron interaction mechanisms relevant to the origin of
the nucleon-nucleon interaction.

High Temperature/High Density Hadronic Matter Milestones Evaluation Summary

Our evaluation of the eight Milestones for High Temperature/High Density Hadronic Matter is
presented in detail in Appendix 6. The table below summarizes that evaluation.

Table ***: Milestone Progress in High Temperature/High Density Hadronic Matter

Year | Milestone Complete? Status
Assessment

2005 | Measure J/¥ production in Au + Au at Vsan = 200 GeV. Yes Achieved

DM1

2005 | Measure flow and spectra of multiply-strange baryons Yes Exceeded

DM2 |in Au+ Au at Vsxy = 200 GeV.

2007 | Measure high transverse momentum jet systematics vs. Yes Exceeded
DM3 | Vsxy up to 200 GeV and vs. system size up to Au + Au.

2009 | Perform realistic three-dimensional numerical No Expect to
DM4 | simulations to describe the medium and the conditions Achieve
required by the collective flow measured at RHIC.




2010 | Measure the energy and system size dependence of J/'¥ No Expect to
DMS5 | production over the range of ions and energies available Achieve
at RHIC.

2010 [Measure e'e production in the mass range 500 < me... < No Expect to
DM6 | 1000 MeV/c2 in \/SNN =200 GeV collisions. Achieve
2010 | Complete realistic calculations of jet production in a No Expect to
DM?7 | high density medium for comparison with experiment. Achieve
2012 | Determine gluon densities at low x in cold nuclei via p No Expect to
DMS8 |+ Auor d+ Au collisions. Exceed

Nuclear Structure Milestones Evaluation Summary

Our evaluation of the six Milestones for Nuclear Structure is presented in detail in Appendix 7.

The table below summarizes that evaluation.

Table ***: Milestone Progress in Nuclear Structure

Year |Milestone Complete? Status
Assessment
2006 | Measure changes in shell structure and collective modes Yes Exceeded
NS1 |as a function of neutron and proton number from the
proton drip line to moderately neutron-rich nuclei.
2007 | Measure properties of the heaviest elements above Yes Achieved

NS2 | Z=100 to constrain and improve theoretical predictions
for superheavy elements




2009 | Extend spectroscopic information to regions of crucial No Expect to
NS3 | doubly magic nuclei such as Ni-78 Exceed
2009 | Extend the determination of the neutron drip line up to No Expect to
NS4 |Zof1l. Achieve
2010 | Complete initial measurements with the high resolving No Expect to Not
NS5 | power tracking array, GRETINA, for sensitive studies Fully Achieve
of structural evolution and collective modes in nuclei
(Modified due date proposed)
2013 | Carry out microscopic calculations of medium mass No Expect to
NS6 | nuclei with realistic interactions, develop a realistic Exceed

nuclear energy density functional for heavy nuclei, and
explore the description of many-body symmetries and
collective modes, and their relationship to effective
forces

Nuclear Astrophysics Milestones Evaluation Summary

Our evaluation of the eight Milestones for Nuclear Astrophysics is presented in detail in
Appendix 8. The table below summarizes that evaluation.

Table ***: Milestone Progress in Nuclear Astrophysics

Year | Milestone Complete? Status
Assessment
2007 | Measure transfer reactions on r-process nuclei near the Yes Achieved

NAI

N=50 and N=82 closed shells




2009 | Measure properties of and reactions on selected proton- Yes Exceeded
NA2 |rich nuclei in the rp-process to determine radionuclide
production in novae and the light output and neutron
star crust composition synthesized in X-ray bursts
2009 | Perform three-dimensional studies of flame propagation No Expect to
NA3 |in white dwarfs during Type Ia supernova Exceed
2010 | Reduce uncertainties of the most crucial stellar No Expect to
NA4 |evolution nuclear reactions (e.g. 12C(a,y)16-O) by a Achieve
factor of two, and others (e.g. the MgAl cycle) to limits
imposed by accelerators and detectors
2011 | Measure neutron capture reactions, including No Expect to
NAS |radioactive s-process branch-point nuclei, to constrain s- Achieve
process isotopic abundances
2012 | Measure masses, lifetimes, spectroscopic strengths, and No Expect to
NAG6 | decay properties of selected neutron-rich nuclei in the Exceed
supernova r-process, and reactions to predict
radionuclide production in supernovae
2013 | Perform realistic multidimensional simulations of core No Expect to
collapse supernovae Achieve
NA7
2013 | Perform simulations of neutron star structure and No Expect to
NAS evolution using benchmark microphysical calculations Achieve

of the composition, equation of state, and bulk
properties of dense matter

Neutrinos, Neutrino Astrophysics and Fundamental Interactions Milestones Evaluation
Summary

Our evaluation of the eight Milestones for Neutrinos, Neutrino Astrophysics and Fundamental
Interactions is presented in detail in Appendix 9. The table below summarizes that evaluation.




Table ***: Milestone Progress in Neutrinos, Neutrino Astrophysics and Fundamental
Interactions

Year |Milestone Complete? Status
Assessment

2007 | Measure solar boron-8 neutrinos with neutral current Yes Exceeded

FI1 detectors

2008 | Collect first data in an experiment which has the Yes Exceeded

FI2 potential to observe beryllium-7 solar neutrinos

2008 | Initiate an experimental program at the SNS No Expect to

FI3 fundamental physics beam line Achieve

2010 | Make factor of 5 improvements in measurements of No Expect to Not

Fl4 neutron and nuclear beta-decay to constrain physics Fully Achieve
beyond the standard model

2010 | Make factor of 5 improvement in theoretical No Expect to

FI5 uncertainties for testing the Standard Model via low Exceed
energy electroweak observables

2011 | Improve the sensitivity of the direct neutrino mass No Expect to

FI6 measurements to 0.35 eV Achieve

2012 | Extend the sensitivity of searches for neutrinoless No Expect to Not
double-beta decay in selected nuclei by a factor of ten in Achieve Fully

FI7- ifetime

2012 | Perform independent measurements of parity violation No Expect to

FI8 in few-body systems to constrain the non-leptonic weak Achieve

interaction




2012

FI9

Obtain results from new high-sensitivity searches for
atomic electric dipole moments

No

Expect to
Achieve




Appendix 4: New, Updated, and Continuing Milestones

New and updated Milestones are needed to reflect progress to date, new discoveries, and the
redirection of effort that is necessary as we learn what Nature actually does and adapt our science
program to reflect this. They also serve to keep the field “on point”. The programmatic direction
laid out in the 2007 Long Range Plan makes the case for targeted new investments in all four
subfields. New Milestones serve also to capture this, with the proviso that their achievement in
many cases depends on the underlying budgetary assumptions.

We give for each of the five subject areas the proposed new table of Milestones. Existing ones
that continue are kept with their present number. Revised ones are listed with their new dates and
number. Discussion of the revised Milestones depends on the details of the evaluation of the
existing Milestone and is given in the corresponding Appendix. Proposed new ones with due
dates are given, together with a short explanation after the table stating why they reflect
appropriate goals for this subject area.

New, Updated and Continuing Milestones for Hadronic Physics

Year| # |Milestone

2009 HP3 [ Complete the combined analysis of available data on single 7, n, and K
photo-production of nucleon resonances and incorporate the analysis of
two-pion final states into the coupled-channel analysis of resonances.

2010 HP4 | Determine the four electromagnetic form factors of the nucleons to a
momentum-transfer squared, Q2, of 3.5 GeV?2 and separate the electroweak
form factors into contributions from the u, d and s-quarks for Q2< 1 GeV2

2010 HPS5 | Characterize high-momentum components induced by correlations in the
few-body nuclear wave functions via (e,e'N) and (e,e'NN) knock-out
processes in nuclei and compare free proton and bound proton properties

via measurement of polarization transfer in the *He(€,ep) reaction.

2011 HP6 | Measure the lowest moments of the unpolarized nucleon structure
functions (both longitudinal and transverse) to 4 GeV?2 for the proton, and
the neutron, and the deep inelastic scattering polarized structure functions
2,(x,Q2) and g,(x,Q?) for x=0.2-0.6, and 1 < Q2 <5 GeV?2 for both protons

and neutrons.

2012 HP7 | Measure the electromagnetic excitations of low-lying baryon states

(<2 GeV) and their transition form factors over the range Q2 = 0.1 —

7 GeV? and measure the electro- and photo-production of final states with
one and two pseudoscalar mesons.




2012 | HPI11 [Measure Deeply Virtual Compton Scattering (DVCS) off the proton and
(update | the neutron in order to extract accurate information on generalized parton
of distributions for parton momentum fractions, x, of 0.1 — 0.4, and squared
HP2) [momentum transfer, t, less than 0.5 GeV>.

2013 HP8 | Measure flavor-identified q and q contributions to the spin of the proton
via the longitudinal-spin asymmetry of W production.

2013 | HP12 | Utilize polarized proton collisions at center of mass energies of 200 and
(update | 500 GeV, in combination with global QCD analyses, to determine if

of gluons have appreciable polarization over any range of momentum
HPT) fraction between 1 and 30% of the momentum of a polarized proton.
2014 HP9 | Perform lattice calculations in full QCD of nucleon form factors, low

moments of nucleon structure functions and low moments of generalized
parton distributions including flavor and spin dependence.

2014 | HP10 | Carry out ab initio microscopic studies of the structure and dynamics of
light nuclei based on two-nucleon and many-nucleon forces and lattice
QCD calculations of hadron interaction mechanisms relevant to the origin
of the nucleon-nucleon interaction.

2015 | HP13 | Testunique QCD predictions for relations between single-transverse spin
(new) |phenomena in p-p scattering and those observed in deep-inelastic lepton
scattering

2018 | HP14 | Extract accurate information on spin-dependent and spin-averaged valence
(new) | quark distributions to momentum fractions x above 60% of the full
nucleon momentum

2018 | HP15 | The first results on the search for exotic mesons using photon beams will
(new) |be completed.

New Milestone HP13 reflects the intense activity and theoretical breakthroughs of recent years in
understanding the parton distribution functions accessed in spin asymmetries for hard-scattering
reactions involving a transversely polarized proton. This leads to new experimental opportunities
to test all our concepts for analyzing hard scattering with perturbative QCD. New Milestone
HP14 and HP15 reflect improved opportunities which will become available upon completion of
the 12-GeV upgrade at Jefferson Lab. New Milestone HP14 reflects work with upgraded high-
resolution spectrometers in the existing complex, while HP15 reflects the first of many new
opportunities in the new Hall D with a specially prepared beam of multi-GeV photons, which is a
new capability provided by the 12-GeV upgrade.

New, Updated and Continuing Milestones for High Temperature/High Density Hadronic
Matter



Year| # |[Milestone
2009 | DM4 | Perform realistic three-dimensional numerical simulations to describe the
medium and the conditions required by the collective flow measured at
RHIC.
2010 | DMS [Measure the energy and system size dependence of J/'¥ production over
the range of ions and energies available at RHIC.
2010 DM6 |Measure e'e’ production in the mass range 500 < me..< 1000 MeV/c2 in
\/SNN =200 GeV collisions.
2010 | DM?7 |Complete realistic calculations of jet production in a high density medium
for comparison with experiment.
2012 | DMS8 |Determine gluon densities at low x in cold nuclei viap + Auord + Au
collisions.
2014 | DM9 |Perform calculations including viscous hydrodynamics to quantify, or
(new) | place an upper limit on, the viscosity of the nearly perfect fluid discovered
at RHIC.
2014 | DM10 | Measure jet and photon production and their correlations in A=200
(new) |ion+ion collisions at energies from Vsyn = 30 GeV up to 5.5 TeV.
2015 | DMI11 | Measure bulk properties, particle spectra, correlations and fluctuations in
(new) | Au + Au collisions at \/sNN from 5 to 60 GeV to search for evidence of a
critical point in the QCD matter phase diagram and/or onset of fluid
behavior.
2016 | DM12 | Measure production rates, high pT spectra, and correlations in heavy-ion
(new) | collisions at Vs = 200 GeV for identified hadrons with heavy flavor
valence quarks to constrain the mechanism for parton energy loss in the
quark-gluon plasma.
2018 | DM13 | Measure real and virtual thermal photon production in p + p, d + Au and
(new) | Au+ Au collisions at energies up to Vsnx = 200 GeV.




Four new milestones are proposed. DM reflects the commencing intensive search for an
expected critical point in the QCD phase diagram and will require operating RHIC at low
energies and possibly a new effort at the CERN SPS. DM 10 notes the effort to develop a theory
of viscous hydrodynamics useful for describing observed flow at RHIC. DM 11 captures efforts
to measure jet correlations over a span of energies at RHIC and a new program using the CERN
Large Hadron Collider and its ALICE, ATLAS and CMS detectors. DM12 uses the increase in
RHIC luminosity that is part of the RHIC-II upgrade and associated detector upgrades to study
rare particles with charm quarks, and possibly particles with bottom quarks, as a demanding way
to learn how matter flow and energy loss are established in the partonic phase at RHIC. DM 13
spans real and virtual photons and captures work with both low-mass lepton pairs and photons
emitted as blackbody radiation from the collisions at RHIC.

New, Updated and Continuing Milestones for Nuclear Structure

Year| # |Milestone

2009 NS3 | Extend spectroscopic information to regions of crucial doubly magic
nuclei such as Ni-78

2009 NS4 | Extend the determination of the neutron drip line up to Z of 11.

2013 NS6 | Carry out microscopic calculations of medium mass nuclei with realistic
interactions, develop a realistic nuclear energy density functional for
heavy nuclei, and explore the description of many-body symmetries and
collective modes, and their relationship to effective forces

2013 NS7 | Complete initial measurements with the high resolving power tracking

(Update array, GRETINA, for sensitive studies of structural evolution and

of NS5) collective modes in nuclei

2015 NS8 | Measure properties and production mechanisms of the elements above
(new) |Z~102 to understand the nature and behavior of these nuclei, and to assist
theoretical predictions for the stability, structure and production of
superheavy elements.




2018 NS9 | Measure changes in shell structure and collective modes, from the most
(new) | proton-rich to the most neutron-rich nuclei accessible, in order to improve
our understanding of the nucleus, and to guide theory in every region of
the theoretical roadmap (i.e., the light-element region where ab-initio
calculations can be performed, the medium-mass region where effective
interactions are used, and the region of heavy nuclei, the domain of
density functional theory).

New milestone NS9 is proposed to replace the completed original Milestone NS1 from the 2003
set to reflect in particular recent progress in formulating and adapting theory to the various
regions of nuclear masses and for the extremes of neutron-to-proton ratio. New Milestone NS8 is
proposed to replace the completed original Milestone NS2 from the 2003 set; to capture future
progress in this area, with a due date of 2015. The following activities would be expected in
pursuing this Milestone: (1) provide further constraints on the location of the single-particle
orbitals thought to play a decisive role in the stability of superheavy elements; (2) improve
experimental knowledge about the various reaction mechanisms proposed for the production of
superheavy nuclei (such as cold and hot fusion, fusion with neutron-rich beams, and collisions
between very heavy nuclei); and (3) improve theoretical predictions for structure and production
of superheavy elements. Revised Milestone NS7 changes the delivery date of original 2003
Milestone NS5 to take into account actual funding profiles for the GRETINA project.

New, Updated and Continuing Milestones for Nuclear Astrophysics

Year| # |Milestone

2009 NA3 | Perform three-dimensional studies of flame propagation in white dwarfs
during Type la supernova

2010 NA4 | Reduce uncertainties of the most crucial stellar evolution nuclear reactions
(e.g. 12C(a,y)16-0) by a factor of two, and others (e.g. the MgAl cycle) to
limits imposed by accelerators and detectors

2011 NAS5 | Measure neutron capture reactions, including radioactive s-process
branch-point nuclei, to constrain s-process isotopic abundances

2012 NAG6 | Measure masses, lifetimes, spectroscopic strengths, and decay properties
of selected neutron-rich nuclei in the supernova r-process, and reactions to
predict radionuclide production in supernovae




2013 NA7 | Perform realistic multidimensional simulations of core collapse
supernovae

2013 NAS8 | Perform simulations of neutron star structure and evolution using
benchmark microphysical calculations of the composition, equation of
state, and bulk properties of dense matter

2014 NA9 | Perform mass measurements and nuclear reaction studies to infer weak
(new) | interaction rates in nuclei in order to constrain models of supernovae and
stellar evolution.

2014 | NAIO | Measure or constrain key nuclear reaction rates to improve accuracy of
(new) | astrophysical models of novae and X-ray bursts and allow astronomical
data to be used to infer novae and neutron star properties

New Milestone NA9 is proposed to replace the completed original Milestone NA1 from the 2003
set to recognize the importance of weak interactions in astrophysical environments. The results
of such measurements of masses and weak decay rates enter dominant terms in determining the
isotope abundances created in stellar nucleosynthesis. New Milestone NA10 is proposed to
replace the completed original Milestone NA2 from the 2003 set to reflect expected future work
in the area of proton-rich nuclei in the rp-process of nucleosynthesis. The accumulated data
would be used together with current theoretical models to determine in particular information on
the astrophysical site of this nucleosynthesis.

New, Updated and Continuing Milestones for Neutrinos, Neutrino Astrophysics, and
Fundamental Interactions

Year| # |Milestone

2008 FI3 Initiate an experimental program at the SNS fundamental physics beam
line




2010 FI4 [ Make factor of 5 improvements in measurements of neutron and nuclear
beta-decay to constrain physics beyond the standard model

2010 FI5 Make factor of 5 improvement in theoretical uncertainties for testing the
Standard Model via low energy electroweak observables

2011 F16 Improve the sensitivity of the direct neutrino mass measurements to 0.35
eV

2012 FI8 Perform independent measurements of parity violation in few-body
systems to constrain the non-leptonic weak interaction

2013 FI9 Obtain results from new high-sensitivity searches for atomic electric
dipole moments

2015 FI110 [ Complete R&D demonstrating if a direct, precision measurement of the
solar p-p fusion rate is possible

2017 FI11 |Extend the sensitivity of searches for neutrinoless double-beta decay in

(Revised | selected nuclei by a factor of ten in lifetime
FI7)
2020 FI12 | Obtain initial results from an experiment to extend the limit on the
(new) | electric dipole moment of the neutron by two orders of magnitude

New Milestone FI112 captures an effort just being established to use the ultra-cold neutron
beamline being built at the SNS (see FI3) to improve the limit on the neutron’s electric dipole

moment by two orders of magnitude or better using a novel experimental technique. This project

is still obtaining needed Critical Decisions but is projected to have significant results by 2020.

The revised deadline for Milestone FI11 reflects the pace at which it has been possible to identify
funding to carry out needed R&D as well as commence building the first of the two experiments

recommended by NuSAG in this area. R&D results have been most encouraging, with efforts

now moving to full system tests. New Milestone FI10 addresses the rate of the primary reaction
powering the Sun, p-p fusion. One may look for either the p-p or p-e-p neutrinos, which require

distinct experimental techniques. The neutrinos may be detected by charged or neutral current
scattering, which place different demands on an experiment.




