Nuclear Physics Budget vs Actuals - SRF CM Production
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Projected Con Labor 3 3 4 5 5
Projected Proc 74 86 97 109 120
Projected Labor 366 418 470 522 573
s Spent-Con Labor 0 0 0 0 1 2 2
s Spent-Proc 17 28 28 30 58 63
I Spent-Labor 52 93 121 160 202 251 315
Monthly Labor Expense 52 42 27 39 43 49 64
Spent - Total 54 111 149 188 234 311 379 698
Budget - Total 0 0 0 0 0 0 0 0 0 0 0 0
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 0 0 0 0 0 0 0 0 0 0 0 0
—&— Budget-Labor 0 0 0 0 0 0 0 0 0 0 0 0
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