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Projected Con Labor
Projected Proc
Projected Labor 118 134 150 166 182
mm Spent-Con Labor 0 0 0 0 0 0 0
s Spent-Proc 1 2 5 9 7 6 7
I Spent-Labor 16 28 40 54 70 85 102
Monthly Labor Expense 16 12 12 14 16 15 17
Spent - Total 17 30 44 63 76 90 109 186
Budget - Total 0 0 0 0 0 0 0 0 0 0 0 0
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 0 0 0 0 0 0 0 0 0 0 0 0
—<&— Budget-Labor 0 0 0 0 0 0 0 0 0 0 0 0
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