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Nuclear Physics Budget vs Actuals - Acc & Eng Divisions Total
(no Power/Cryogens)
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Budget-Labor Budget-Proc Budget-Con Labor

Projected Con Labor 273

Projected Proc 6,884

Projected Labor 20,343

Spent-Con Labor 27 46 64 78 111 136 120 169 190 212 247

Spent-Proc 1,057 1,631 1,956 2,603 2,522 2,974 3,792 4,403 5,155 5,718 6,264

Spent-Labor 1,839 3,387 4,643 6,246 7,925 9,704 11,453 13,228 15,046 16,745 18,564

Monthly Labor Expense 1,839 1,548 1,256 1,604 1,679 1,779 1,748 1,775 1,818 1,699 1,819

Spent - Total 2,923 5,064 6,663 8,927 10,559 12,814 15,365 17,799 20,391 22,675 25,075 27,500

Budget - Total 2,233 4,466 6,699 8,931 11,164 13,397 15,630 17,863 20,096 22,329 24,761 27,194

Budget-Con Labor 25 51 76 102 127 152 178 203 228 254 279 305

Budget-Proc 560 1,119 1,679 2,238 2,798 3,357 3,917 4,476 5,036 5,595 6,155 6,714

Budget-Labor 1,648 3,296 4,944 6,592 8,240 9,888 11,536 13,184 14,832 16,480 18,328 20,176

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Budget transfers: $10K from DivMgt to Facil Mgmt for Test Lab painting, $17.7K from DivMgt to Facil Mgmt for ARC lab lease, $5.8K from DivMgt to Facil Mgmt for ARC lab 
work, $91K from Cryo to FM for ESR equipment buy.  Includes labor budget additions of $49K to Accelerator Division & funding to cover transfer of D. Smith-Bell into Eng. 
Div.


