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Nuclear Physics Budget vs Actuals - Electrical Systems Mgt
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Spent-Labor Spent-Proc Spent-Con Labor
Projected Labor Projected Proc Projected Con Labor
Budget-Labor Budget-Proc Budget-Con Labor

Projected Con Labor 0

Projected Proc 42

Projected Labor 167

Spent-Con Labor 0 0 0 0 0 0 0 0 0 0 0

Spent-Proc 0 2 3 5 5 8 11 25 45 33 38

Spent-Labor 0 0 0 21 39 57 71 90 108 125 148

Monthly Labor Expense 0 0 0 21 18 18 14 19 19 16 23

Spent - Total 0 2 3 26 44 65 82 115 153 158 186 209

Budget - Total 9 18 26 35 44 53 61 70 79 88 96 105

Budget-Con Labor 4 8 12 16 20 24 28 32 36 40 44 48

Budget-Proc 5 10 14 19 24 29 33 38 43 48 52 57

Budget-Labor 0 0 0 0 0 0 0 0 0 0 0 0
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