Nuclear Physics Budget vs Actuals - Engineering Division Total
(no Power/Cryogens)
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mmm Spent-Con Labor 27 46 64 74 101 119 95 120 127 137 155
= Spent-Proc 550 654 750 1,030 889 1,045 1,459 1,798 2,109 2,338 2,687
m Spent-Labor 718 1,308 1,795 2,367 2,937 3,584 4,218 4,846 5,499 6,119 6,782
Monthly Labor Expense 718 591 487 572 569 648 634 628 652 620 664
Spent - Total 1,294 2,008 2,609 3,471 3,927 4,747 5,773 6,764 7,734 8,594 9,624 10,517
Budget - Total 864 1,728 2,591 3,455 4,319 5,183 6,047 6,911 7,774 8,638 9,576 10,514
—o— Budget-Con Labor 14 28 42 57 71 85 99 113 127 141 155 170
—@— Budget-Proc 243 486 729 972 1,215 1,457 1,700 1,943 2,186 2,429 2,672 2,915
—o— Budget-Labor 607 1,214 1,820 2,427 3,034 3,641 4,248 4,854 5,461 6,068 6,749 7,430

Transferred $91K from Cryo to FM for ESR equipment buy.
Includes labor budget addition to cover transfer of D. Smith-Bell.
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